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The City of Oviedo 
 



 
 

June 2, 2009 
 
 

Honorable Mayor Andrews, Deputy Mayor Persampiere, City Council Members and the Citizens 
of Oviedo: 
 
I am pleased to provide you with the proposed Five-Year Capital Improvements Program (CIP) for the 
period FY 2009-10 through FY 2013-14.  The 5 Year CIP is the primary tool for implementing City 
Council initiatives and the City’s Strategic Priorities, particularly:  
 

• Goal #2… “To Pursue Economic Development and Diversification of the Tax Base” and, 
 

• Goal #3…“To Ensure that Organizational Resources and Physical Infrastructure Keep Pace 
with the City’s Future Growth”. 

 
Although the above strategic priorities are being re-addressed by City Council, I am confident that the 
underlying goals will always be relevant to Oviedo’s future.  I believe that the 5 Year CIP captures the 
City Council’s priorities as reflected in the various Master Plans (such as Transportation, Stormwater, 
Water/Wastewater and Reclaimed Water and Parks and Recreation) that now serve as a blueprint for 
future capital investment.   
 
Some of the higher-profile projects that reflect initiatives and priorities of the City Council 
include: 

 
 SR426 realignment, intersection improvements at SR 434 and related right-of-way acquisition.  

 
 New Town Center infrastructure improvements including internal roadways, landscaping and 

hardscaping amenities, a Community Park and Amphitheatre. 
 

 Resurfacing 15.5 miles of City-maintained roads over the next five years. 

 Construction of several road improvements as recommended in the Transportation Master 
Plan. 

 
 The initial phase of improvements included in the 10 year Park and Recreation Master Plan, 

subject to approval of a future bond issue in 2010 or 2011.  
 

 Construction of improvements recommended in the Water/Wastewater and Reclaimed Water 
Master Plans. 

 
 Completion of the new Public Works complex. 

 
 
The proposed CIP also serves as the companion to the Capital Improvements Element of the 
Comprehensive Plan, which outlines capital improvements that are required to maintain adopted levels 
of service and keep pace with community growth.   
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The 5 Year CIP includes a substantial investment for FY 2009-10 of $18.2 million.  I want to 
emphasize that the only year in which CIP funding will be appropriated is for FY 2009-10, pending 
review and adoption of the FY 09-10 Annual Budget by the City Council.   
 
Below is a summary breakdown of the recommended $79.2 million Five Year Capital Improvements 
Program by project category - followed by an overview of the major projects and related funding issues 
within each category.  
 
   

Water/Wastewater & Reclaimed System Improvements $17,251,840     21.8% 

Transportation Improvements       16,605,426     21.0% 

Downtown and Economic Development Improvements   13,795,060     17.4% 

General Facilities Improvements       12,992,240     16.4% 

Recreation Facility Improvements      12,078,052     15.3% 

Vehicle Replacement and Acquisition       3,245,954       4.1% 

Stormwater Improvements         2,825,759       3.6% 

Technology Improvements             390,515       0.5%

TOTAL: 5 YEAR CIP EXPENDITURES    $79,184,846   100.0% 

 
A Project Listing by CIP category can be found on pages 2 through 6 of the CIP document.   

 
Projects included in the proposed CIP reflect City Council initiatives that have been recommended for 
funding based on one or more of the following factors: 
 

 A prior multi-year commitment previously approved by the City Council. 
 

 Included in a previous Master Plan or conceptual plan previously endorsed or reviewed by the City 
Council.  

 
 Involves necessary or planned maintenance, renovation or construction of an existing facility, 

equipment or infrastructure.   
 

 Enhances the use or appearance of an existing facility or City-maintained public area. 
 

 A project that the City Council has previously expressed an interest in completing based on an 
identified need that was supported by the general consensus of Council members.    
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CIP HIGHLIGHTS 
 

 
Transportation Improvements 

 
Approximately $16.6 million of road and safety related improvements are programmed over the next 
five (5) years (excluding roadways and intersection improvements that are part of Oviedo on the 
Park).  The major projects include: 
 

 A limited set of improvements and right of way acquisition that would be funded solely by 
the City of Oviedo and Seminole County ($7,950,000):  

 
♦ Right-of way acquisition (total take of Sod King and CITGO site) for stormwater 

and road re-alignment purposes. 
 

♦ Re-alignment of SR 426 for added queue length in the westbound turn lane and 
improved signalization. 

 
♦ Convert the one-way pairs on Central Avenue (SR 434) to 2 way traffic with left 

turn lanes on the north and south sides of SR 434. 
 

The Phase 1A improvements represent an alternative that could be funded by the City and 
Seminole County since TRIP funds are not available for this project.  FDOT has been 
contacted to determine future eligibility and commitment for reimbursement for Phase I A 
activities.  The project is a sub set of the entire SR 426/CR 419 road improvement project 
that was envisioned as a jointly funded project between the Florida Department of 
Transportation (FDOT), Seminole County and the City of Oviedo.  The remainder of the  
Phase I improvements  are on-hold until at least 2014 as TRIP funding previously 
earmarked for the project has been deferred due to the lack of revenues statewide that 
support TRIP.     

 
 Resurfacing 15.5 miles of the City’s 250 lane mile road network ($2.47 million).  

 
 Complete reconstruction of North Lockwood Boulevard from CR 419 to SR 426.   The 

project is currently listed on the Florida Department of Transportation’s (FDOT) Surface 
Transportation Program Funding list in the amount of $1,258,000 for construction with 
Federal Economic Stimulus funds.  

 
 Several capacity related improvements identified in the Transportation Master Plan funded 

from Transportation Impact Fees. ($2.5 million). 
 
In order to fund the scheduled improvements over the next five (5) years, it will be necessary 
to allocate at least $100,000 every year from the General Fund beginning in FY 09-10.  This 
amount coupled with Local Option Gas Tax revenues of approximately $700,000 annually will 
fund the recommended improvements (excluding sidewalk connectivity projects) based on 
current project cost estimates.  
 

 
General Facilities Improvements 

 
Three (3) major public facilities and renovation of an existing facility are scheduled over the next 5 years.  
The planned improvements are consistent with the facility needs assessment reviewed by City Council 
several years ago that served as the basis for the City Hall renovation and construction of the Public 
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Works Maintenance facility.  Over the next five year period, the planned improvements, with an estimated 
cost of $9.6 million, are as follows: 
 

♦ Completion of Public Works Complex   2008-2010 (funded) 
♦ New Police Headquarters Building   2012-2013 (new debt financing required) 
♦ Renovation of Existing Public Safety Building 2012-2013 (new debt financing required) 

 
The proposed Police Headquarters building would be located on the east side of Lockwood 
Boulevard (across from Evans Street) and would provide convenient access to the City’s fuel depot 
and fleet maintenance facility.  The proposed renovation of the existing Public Safety building at the 
Municipal Complex would provide additional living space for firefighters at Station #46 and future 
office space for general government functions that are currently at capacity in their current locations.  
 
 

New Town Center Infrastructure Improvements 
 
Based on a previous development proposal, the mixed-use development included 92,000 square feet 
of street retail, restaurant, entertainment and office uses plus 1,300 multi-family residential units in 
northwest and eastern sections of the New Town Center.  At build-out, the value of the residential 
and commercial development was previously estimated at $210 million.  The nature of the mixed 
uses will likely change to some degree once a new developer commits to the project.    
 
The total estimated costs for all infrastructure including, engineering/design, roadways, utilities, 
landscaping and hardscaping upgrades (to the road network), Community Park and amphitheatre is 
estimated at $15 million.  The exact cost sharing allocation between the City and a private developer 
will be subject to a revised cost allocation agreement; however, it is envisioned that approximately 
45% of the costs or $6.5 million would be borne by a private developer whereas the City’s estimated 
share would be 55% or $8.1 million.  The City’s share will be funded from the remaining 2003 
general obligation bond proceeds. 

  
A summary of the major project elements and the estimated total costs is as follows:    
 

Engineering/Design and Construction Inspection Services:  $1,350,000 
Engineering and design for the roadways, community park and landscaping/hardscaping was 
substantially completed and paid for in FY 07-08.  The private developer paid approximately 
62% or $460,250 and the City incurred the balance or $281,415.  The remaining design costs 
will be for the amphitheatre ($347,000) and the Mitchell Hammock/Oviedo Way intersection 
improvements ($32,850).  
 
In addition, construction inspection services that will act on behalf of the City are estimated at 
$228,000 based on a completive bid that was approved in April 2008.   

 
Oviedo Way and Oviedo Court: $1,462,000  
 

 Standard subdivision roads including standard landscaping and irrigation  
 

 Utility line upgrades necessary to support higher density residential and commercial 
development 

      
Oviedo Circle: $2,511,000   
 

 Standard subdivision roads including standard landscaping and irrigation. 
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 Utility line upgrades necessary to support higher density residential and commercial 
development. 

 
Landscaping, Irrigation and Hardscaping Upgrades: $2,164,000  
 

 Amenities such as street pavement upgrades (i.e. brick pavers), site furnishings and 
decorative features for Oviedo Way, Oviedo Court and Oviedo Circle. 

 
Intersection Improvements (Mitchell Hammock at Oviedo Way): $438,000 
 

 East bound left turn lane from Mitchell Hammock on to Oviedo Way including 4-way 
signalization at Oviedo Way and Mitchell Hammock Road (signalization to be 
developer funded) 

 
Community Park and Related Amenities:  $3,138,000 (excluding wetland mitigation) 
The preliminary estimated cost for the Community Park is $3.1 million and is inclusive of 
landscaping, hardscaping and site furnishings.  In FY 07-08, the City paid $596,200 for wetland 
mitigation costs to comply with the new Lake Jessup rule.     
 

 Site development (including, fill, and grading and retention walls) and standard sodding 
and irrigation:   

 
♦ $1 million estimated cost 

   
 Landscaping, hardscaping and related park amenities:  

♦ $2.1 million estimated cost  
 

Amphitheater and Community Building:  $3,474,000 
This preliminary estimate includes funding for a covered amphitheatre stage, audio and lighting 
equipment, an indoor “hospitality”/community building and restrooms.  Once the final design is 
completed and approved by City Council, construction may begin in mid 2009.    

 
 

Recreation and Park Facility Improvements 
 

The Centennial Master Plan was developed by Glatting, Jackson and Associates in 2006.  On April 
23, 2007, also presented in 2009 check date the Master Plan was presented to the City Council with 
particular focus a proposed initial 10-year capital investment program with an estimated cost of $25 
million. The Master Plan is intended to provide the City with a blueprint for future capital 
investment that will address deficiencies in the City’s current park and recreation system and 
prioritize capital improvements based on input from elected officials, stakeholders, survey results, a 
citizen’s steering committee, and City staff.  The 5 Year Capital Improvements Program represents 
the next step in setting forth a financing plan and a more practical phased construction schedule over 
the next five years.   
 
The 10 year plan is intended to address the highest priority projects with an emphasis on the 
following:  
 

1. Renovating and upgrading of existing park facilities. 

2. Construction of multi-purpose fields for open use and practice sessions.  

3. Acquisition of land for future park-to-park trails and other pedestrian 
improvements.  
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The 5 Year CIP identifies $11.8 million for land acquisition, park facility and athletic field 
improvements of which $9.5 million would require debt financing.  The structuring and phasing of the 
debt and whether to issue revenue bonds or General Obligation Bonds (i.e. pledging City’s full faith and 
credit with dedicated property tax levy) is undetermined at this time.  
 
Although a priority in the Master Plan, the Community Park located within Oviedo on the Park is 
excluded from the proposed improvements as the Park will be constructed as part of the New Town 
Center infrastructure and related private development.   
 
Unrelated to the Master Plan is the Phase II expansion and upgrade of Friendship Park scheduled for FY 
09-10 at an estimated total cost of $271,000.  50% of the project cost will be funded by an approved 
FRDAP Grant. 
 
 

Water/Wastewater and Reclaimed Water System Improvements 
 

Improvements to the City’s Water/Wastewater Utility comprise approximately 22% of the entire 5 Year 
CIP with a total capital investment of approximately $17.25 million.  The investments and method of 
funding can be summarized as follows: 
 

• Infrastructure (Master Plan) Capacity Improvements: 
 

o Water System Improvements  $4.7 million 
o Wastewater System Improvements  $3.4 million 

 
The most significant near-term water system improvement is the Mitchell Hammock raw water 
main conversion with a total estimated cost of $1,026,000.  An engineering analysis by CPH 
Engineers determined that utilizing an existing 20 inch raw water main and converting it to a 
potable main with minor modifications would be more cost effective than building a new 36 
inch water main at an estimated cost of $3.2 million or a 24 inch main at an estimated cost of 
$2.5 million.   

 
 Water Impact Fees will fund the following projects over the next 5 years: 
 

• Debt service on the Series 2007 Utility Revenue Bonds for the 20 inch raw water main 
conversion and related improvements. 

• Debt service on the SRF loan #1 utilized for initial construction of the reclaimed water 
distribution system. 

• Other water main capacity improvements as outlined in the Water/Wastewater Master 
Plan and Water Supply Plan. 

  
 The 5 year projection for Water Impact Fees indicates that sufficient revenue will be available to 

fund the projects scheduled in the 5 year period.  The projection is predicated on the collection of 
approximately $1.7 million of water impact fees from the Oviedo on the Park development, which 
depending on the date of implementation may have an impact on the 5 year projection.         

 
 The 5 year projection for Sewer Impact Fees indicates that sufficient revenue will be available to 

fund the projects scheduled through FY 2010-11.  Sufficient impact fee revenue will not be available 
to support the $2 million East Mitchell Hammock 16 inch force main project scheduled for FY 2013 
unless the project is debt financed.        
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 The infrastructure improvements will be funded by Water and Sewer impact fees although the level 
of project construction will be dependent on impact fee revenues generated over the next five (5) 
years.   

  
• Renewal and Replacement Projects: 

 
 Approximately $1.1 million is dedicated over the next 5 years to “renewal and replacement” 

projects that are necessary to keep pace with on-going system maintenance, improvements and 
repairs.  Of this amount, $892,000 is dedicated to the converting manual read meters to more 
efficient radio read meters.    
 
The Renewal and Replacement Fund is supported primarily by the Utility Operating Fund, 
which derives its funding from water and sewer rates.  While the 5 year projection for the 
Renewal and Replacement Fund indicates that sufficient revenue will be available to fund the 
projects scheduled over the next 5 years - the projection is predicated on the average annual 
transfer of $300,000 from the Operating Fund or an amount equal to 5% of water and sewer 
revenues.   

 
• Reclaimed Water Distribution System: 

 
The planned distribution system that would be constructed over the next 5 years at an estimated 
cost of $7.4 million would serve approximately 2,500 residential units and 2,200 customers 
assuming a 90% connection rate.  Once all improvements to the distribution system are made 
over the next 5 years, average daily demand for reclaimed water from 10 neighborhoods will be 
approximately 1.6 million gallons per day.     
 
Up to $7.5 million in low interest (i.e. below market), 20 year term loans were previously 
approved by City voters with reliance on the State Revolving Loan Program as the financing 
source, subject to available State funding.  Of the $7,440,000 in SRF loan proceeds, 
approximately $3,656,000 has been disbursed to date for construction of the main reclaimed 
transmission lines and several neighborhood distribution systems.   
 
On May 18, 2009, the City Council approved an updated SRF loan application in the amount of 
$3.7 million.  This second loan was modified to reflect updated construction costs and full road 
restoration efforts not previously budgeted.  Approval will be dependent on the level of State 
funding made available to the SRF Loan Program.  Of the $3.7 million, approximately 
$294,000 has been approved as “pre-construction funding” to offset the design and other 
miscellaneous costs incurred in FY 08-09 for Twin Rivers Phase I, Big Oaks and Alafaya 
Woods Section 17 & 18.  The City will need to apply for an additional SRF loan of $4.2 
million to complete the later Phases of the Twin Rivers distribution system in 2013 and 2014. 
 
The supply of reclaimed water is derived from the City of Orlando’s Iron Bridge Wastewater 
Treatment Facility through an agreement between the City of Oviedo and Seminole County.  
That agreement provides for up to 3 million gallons per day of reclaimed water to be supplied 
to the City.  The City is obligated to pay Seminole County for capacity improvements that have 
been constructed in prior years at the Iron Bridge Wastewater Facility to allow for reclaimed 
water production.  The City’s share of the infrastructure improvements is estimated at 
$1,400,000 to $2,200,000.  The exact amount is being determined by Seminole County and is 
expected to be finalized in 2009.  The capacity payment will be financed through the 2007 
Utility Revenue Bonds that were issued in November, 2007. 
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• Water Treatment Plant Retrofitting: 
   
A.M. Jones Plant 

o The retrofitting and conversion of the AM Jones Plant for use as a non-treatment 
storage and pumping facility for potable water during emergency situations  

 (FY 2010: $126,000).   
 

• Major Projects Moved Beyond FY 2013-14 
 
Mitchell Hammock Ground Storage Tank: The Water Supply Plan indicated that the 
previously planned 2.5 million gallon ground storage tank and additional transfer pump at 
the Mitchell Hammock Plant will not be needed during the next 5 year period.  The exact 
timing of the improvements will be dependent on the rate of development in the City’s 
water service area, however, the City’s current water storage capacity of 2.5 mg at the 
Mitchell Hammock Plant and 1 mg at the A.M. Jones Plant should be sufficient to meet 
demand based on groundwater withdrawal limitations set at 4.67 mg (beginning in FY 2013) 
by the St. John’s Water Management District.  

 
Boston Hill Water Plant: Retrofitting and rehabilitation of the existing tanks at the at 
the Boston Hill plant in order to store and treat alternative and reclaimed water.  The 
project will be deferred beyond FY 2014 until reuse demand increases and Oviedo on 
the Park infrastructure is built.     

 
 

Stormwater Drainage Improvements 
 

The 5 Year CIP includes the design and construction of 12 of the 42 drainage improvement projects 
(estimated cost of $2.6 million) that were included in the Stormwater Master Plan approved by City 
Council in April, 2005.  The Master Plan projects were prioritized based on the following weighted 
criteria: 1) flood abatement/reduction, 2) community benefit, 3) water quality improvement, 4) City 
maintenance reduction and 5) aesthetic improvement.   Most of the recommended projects are to retrofit 
and replace infrastructure in older developments that are located in the central, north, and western 
portions of the City.   
 
Funding is also included in FY 2010 and FY 2011 for an engineering analysis of the City’s primary 
stormwater conveyance system.  This engineering study will evaluate and provide remediation solutions 
for 100 year flood elevations including recommended capital improvements that will correct 
deficiencies in the citywide stormwater system. 
 
The remaining fund balance (estimated at $1.5 million at the end of FY 08-09) coupled with 
approximately $600,000 of recurring stormwater utility revenue will fund the projects identified over the 
next five years.  Once the fund balance is depleted at the end of FY 2012-13, construction of future 
master plan projects will be limited unless the current $7 per month Stormwater Utility fee (per 
equivalent residential unit or ERU) is increased.  
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Vehicle Replacement 
 

The continued implementation of a comprehensive vehicle replacement program is scheduled and 
funded over the next five years.  Funding is provided by the equitable contributions to the Vehicle 
Replacement Fund from the various Department operating budgets.  The proposed schedule calls for 
replacement over the next five years of 83 vehicles or approximately 44% of the current City fleet of 
rolling stock.  Of the 83 vehicles scheduled for replacement, 43 or more than half are in the Police and 
Fire Departments, including two (2) front line fire and rescue vehicles that will be purchased through 
lease/purchase financing. 
 
The replacement schedule has been designed to replace vehicles which have been identified as: 1) 
incurring the greatest maintenance expense over the life of the vehicle, 2) reaching or exceeding their 
expected life in terms of age, and 3) having relatively high mileage.  The benefits of the replacement 
program are reflected in lower fleet maintenance expenses than would otherwise be realized, as well as 
lower vehicle downtime which in turn increases service availability to the community. 

 
 

Technology (Automation) Improvements 
 

The most significant project is the continued building and implementation of an enterprise-based 
Geographic Information System (GIS) that will occur over the next two years.  The GIS phased 
implementation is based on the most essential elements identified in the GIS Strategic Plan completed in 
February 2007 by Geographic Technologies Group.  The total 3-year phased implementation cost is 
estimated at $615,000.  By shifting work to be done by consultants to in-house staff, integrating existing 
mobile data devices, adjusting hardware and software acquisition, the total 3-year cost has been reduced 
from $791,190 to $615,177.  The 3 year plan can be summarized as follows:   

 
 Year one: Building GIS infrastructure, application development and initial 

database design (accomplished by end of FY 07-08)  
 Year two: Continued application development and database design while 

phasing in public access to GIS data.  
 Year three: Focus on data access and sharing of data.  

 
Two other technology improvements include installation of an in-car video recording system for all 
Police department patrol vehicles and upgrade of the hardware and software that operates the City’s 
395 Cisco IP-based phones and mobility devices. 
   

 
5 Year CIP Funding Considerations 

 
Prior to FY 2007-08, the City relied primarily on the reallocation of excess reserves (i.e. that amount of 
the General Fund reserve above the 15% required level) as a primary funding source for capital 
improvements.  This financial policy was successful as evidenced by City Council’s commitment to 
fund an aggressive road resurfacing and reconstruction program and other transportation improvements, 
make investments in technology, complete a number of major recreational improvements and keep pace 
with general facility needs.    
 
Preliminary estimates in the General Fund for FY 08-09 indicate that while the 15% reserve in the 
General Fund will be maintained, there will be little or no excess reserves available for reallocation at 
the end of the fiscal year to the various Capital Project Funds.  This circumstance is expected to 
continue as the economic climate that produced excess reserves in past years changes - particularly with 
respect to declining revenues and lower tax rates resulting from property tax reform. 
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Debt Financing and Unfunded Projects 
 
The 5 Year CIP relies on debt financing for several major projects.  This debt financing either will 
require approval by the City Council within their $5 million calendar year debt limit or by voter 
referendum if the City elects to use a General Obligation Bond (A General Obligation Bond pledges the 
City’s full faith and credit and repays debt through a dedicated property tax levy).  The following 
projects will require new debt financing: 
 

 Parks & Pedestrian System Master Plan $9.5 million 2011-2014 - GOB debt 

 Police Headquarters Building  $6.3 million 2012-2013 - GOB or Rev. Bond 

 Public Safety Bldg. Renovation  $1.5 million 2013-2014 - Revenue Bond 

 Reuse Distribution System   $4.2 million 2010-2014 - State Revolving Loan   
(Excludes $3.7 million funding request submitted to FDEP and previously authorized by City 
voters)  

 
Construction of the Police Headquarters building and renovation of the existing Public Safety 
building at the Municipal Complex would require issuance of $8 million in revenue bonds.  This 
would add approximately $600,000 to the General Fund in the form of annual debt service 
payments.  As GOB debt, the estimated property tax levy for the $8 million bond issue would be 
approximately .28 mills. 
 
With respect to the Phase I Parks Master Plan projects, the main source of funding would be 
derived from one or more General Obligation Bond issues that would require voter approval to levy 
a dedicated property tax to retire the debt.  The 5 year funding schedule would require the issuance 
of debt estimated at $9.5 million (including bond issuance costs) during the 4 year construction 
period.   The structuring and phasing of the debt has not yet been determined or whether to issue 
revenue bonds or General Obligation Bonds.   
 
As to unfunded projects not requiring debt financing, the following projects with a total estimated 
cost of $2.3 million lack a dedicated or identified funding source or are dependent on federal 
stimulus funds: 
 

 Parks and Recreation Master Plan    $ 1,000,000 

 North Lockwood Blvd. Sidewalks (federal stimulus)        505,845 

 New sidewalks and connectivity          278,739    

 Mitchell Hammock Corridor Improvements         435,000  
(SR 434 to Oviedo Blvd. - landscaping & street lighting) 
 

 Lockwood Blvd. Median Widening          100,000 

 



 
Summary Comments 

 
The CIP document, as proposed, is intended to serve as a working document and blueprint that will 
guide future capital investment decisions regardless of the composition of future City Councils.  During 
the review of the 5 Year CIP, there will be numerous individual projects that receive attention from the 
Council as a whole or from individual members.   
 
I believe that the 5 Year CIP as presented provides a very good framework that sets forth the priority 
needs of the City with a realistic funding plan.  I would urge the City Council to continue to utilize the 5 
Year CIP as a tool for planning and keeping pace with infrastructure needs that have been identified 
through various master plans and to continue past efforts to eliminate the City’s “maintenance deficit” 
for roads and sidewalks.  Economic conditions and community support for new taxes will influence how 
much of the CIP can be accomplished over the next five years - particularly with respect to major 
facility and recreational improvements.  Nonetheless, the City Council should be congratulated for its 
vision and willingness to keep pace with the needs of a growing community.  The Proposed 5 Year CIP 
is an important tool that will enable that vision to be realized.      
 
On behalf of the staff involved in preparation of the 5 Year CIP, we look forward to working with the 
City Council to plan for and implement the capital investment needs of the City of Oviedo.   
 
Respectfully Submitted, 

 
 

Richard Gestrich 
City Manager   
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5 YEAR CIP: EXPENDITURES BY PROJECT CATEGORY

Water/Wastewater & Reclaimed System Improvements $17,251,840 21.8%
Transportation Improvements 16,605,426      21.0%
Downtown and Economic Development Improvements 13,795,060      17.4%
General Facilities  Improvements 12,992,240      16.4%
Recreation Facility Improvements 12,078,052      15.3%
Vehicle Replacement and Acquisition 3,245,954        4.1%
Stormwater Improvements 2,825,759        3.6%
Technology Improvements 390,515           0.5%
TOTAL: 5 YEAR CIP EXPENDITURES $79,184,846 100.0%
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CIP CATEGORY FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

DOWNTOWN  AND ECONOMIC DEVELOPMENT IMPROVEMENTS

New Downtown Center Infrastructure
    -Construction Inspection Services -                           159,600          68,400         -                  -                  228,000            
    -Intersection Improvements/Signalization:(Mitchell Hammock & Oviedo Way) -                           32,850            438,000       -                  -                  470,850            
    -Oviedo Circle -                           2,510,775       -                  -                  -                  2,510,775         
    -Oviedo Court -                           678,393          -                  -                  -                  678,393            
    -Oviedo Way -                           -                     783,770       -                  -                  783,770            
    -Landscaping, Hardscaping & Streetlighting -                           -                     2,163,843    -                  -                  2,163,843         
    -Amphitheatre 347,372               1,673,720       1,800,000    -                  -                  3,821,092         
    -Community Park -                           673,885          2,464,452    -                  -                  3,138,337         
Sub Total: New Downtown Center Infrastructure 347,372               5,729,223       7,718,465    -                  -                  13,795,060       

 Total: Downtown and ED Improvements 347,372               5,729,223       7,718,465    -                  -                  13,795,060       

GENERAL FACILITIES IMPROVEMENTS

Public Works Complex
     - Construction   -                  -                  -                  -                       
       - Fleet Maintenance Building 700,000                -  -  - -                  700,000            
       - Metal Building Renovations 65,000                 150,000           -  - -                  215,000            
       - Equipment Storage Bays 200,000                -  -  - -                  200,000            
       - Car Wash System 120,000               -                     -                  -                  -                  120,000            
     - Fleet building Equipment and Furnishings 82,000                 -                     -                  -                  -                  82,000              
     - Land Acquisition -                           600,000          -                   - -                  600,000            
     - Construction Inspection Services -                           -                     -                   - -                  
Sub Total: Public Works Complex 1,167,000            750,000          -                  -                  -                  1,917,000         

Police Headquarters Building 
     - Engineering/Design 225,000               225,000           -  - -                  450,000            
     - General Conditions -                           -                     225,000       -                  -                  225,000            
      -Site Work  - -                     572,250       -                  -                  572,250            
     - Construction - New Facility  - -                     1,259,748    3,779,242    -                  5,038,990         
          - Inspections/Testing -                           -                     25,000         25,000         -                  50,000              
          - Furniture, Fixtures, and Equipment -                           -                     -                  400,000       -                  400,000            
     - Renovation of Existing Public Safety Building -                           -                     100,000       325,000       975,000       1,400,000         
          - Furniture, Fixtures, and Equipment -                           -                     -                  -                  104,000       104,000            
Sub Total: Police Headquarters Building (new) 225,000               225,000          2,181,998    4,529,242    1,079,000    8,240,240         

Emergency Power Equipment
     - Generators & Installation (Annex/EOC) -                           175,000          -                  -                  -                  175,000            
Sub Total: Emergency Power Equipment -                           175,000          -                  -                  -                  175,000            

Mitchell Hammock Lighting and Beautification
     - Engineering/Design -                           25,000            -                  -                  -                  25,000              
     - Landscaping/Hardscape (unfunded) -                           -                     170,000       -                  -                  170,000            
     - Street Lighting (unfunded) -                           -                     265,000       -                  -                  265,000            
Sub Total: MH Lighting and Beautification -                           25,000            435,000       -                  -                  460,000            

Facility Relocation: Fire Station #44 and Memorial Bldg.
     Fire Station #44:
     - Design -                           -                     -                  200,000       -                  200,000            
     - Construction -                           -                     -                  -                  1,800,000    1,800,000         
     Memorial Bldg. Relocation -                           -                     -                  -                  200,000       200,000            
Sub Total: Facility Relocation -                           -                     -                  200,000       2,000,000    2,200,000         

Total: General Facilities and Improvement 1,392,000            1,175,000       2,616,998    4,729,242    3,079,000    12,992,240       
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CIP CATEGORY FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

PARKS AND RECREATION IMPROVEMENTS

Friendship Park Improvements: Phase II
     -Final Design 8,000                   -                     -                  -                  -                  8,000                
     -Site Work 18,500                 -                     -                  -                  -                  18,500              
     -Pavilion & Shade Structure 120,500               -                     -                  -                  -                  120,500            
     -Tot Lot Equipment and Shade Structure 56,000                 -                     -                  -                  -                  56,000              
     -Paving and Hardscape 68,222                 -                     -                  -                  -                  68,222              
Sub Total: Friendship Park Improvements 271,222               -                     -                  -                  -                  271,222            

Master Plan
   - Engineerin/Design and Permitting
          - Round Lake Park -                           -                     -                  -                  -                  -                       
          - Shane Kelly Fields -                           260,000          -                  -                  -                  260,000            
          - OSC/LongLake -                           -                     300,000       -                  -                  300,000            
   - Land Acquisition -                           400,000          1,100,000    500,000       500,000       2,500,000         
   - Round Lake Field & Park Renovations (Phase I) -                           837,500          -                  -                  -                  837,500            
   - Cover Existing Playgrounds -                           312,500          312,500       -                  -                  625,000            
   - Practice Fields 141,250               143,080          -                  -                  -                  284,330            
   - Multi-purpose Fields (Shane Kelly) -                           -                     1,625,000    1,625,000    -                  3,250,000         
   - Oviedo Sports Complex/Long Lake Renovation -                           -                     -                  1,875,000    1,875,000    3,750,000         
Sub Total: Master Plan Projects 141,250               1,953,080       3,337,500    4,000,000    2,375,000    11,806,830       

 

Total: Parks and Recreation Improvements 412,472               1,953,080       3,337,500    4,000,000    2,375,000    12,078,052       

TECHNOLOGY IMPROVEMENTS

GIS Strategic Plan Implementation (Phase II and III)
     - Consulting 12,500                 -                     -                  -                  -                  12,500              
     - Data 25,000                 -                     -                  -                  -                  25,000              
     - Maintenance 54,055                 -                     -                  -                  -                  54,055              
     - Software 35,000                 -                     -                  -                  -                  35,000              
     - Training 11,200                 -                     -                  -                  -                  11,200              
Sub-Total: GIS Strategic Plan Implementation 137,755               -                     -                  -                  -                  137,755            

IP Telephony System: New Exchange Server and Upgrade
     - Hardware/Software 21,341                 -                     -                  -                  -                  21,341              
     - Instalation and Related Services 10,995                 -                     -                  -                  -                  10,995              
Sub Total: IP Telephony System 32,336                 -                     -                  -                  -                  32,336              

Digital In-Car Video  System
     - In Car Equipment -                           172,350          -                  -                  -                  172,350            
     - Server & Software -                           17,770            -                  -                  -                  17,770              
     - Licenses & Warranty/Misc. -                           30,304            -                  -                  -                  30,304              
Sub Total: Digital In-Car Video  System -                           220,424          -                  -                  -                  220,424            

Total: Technology Improvements 170,091               220,424          -                  -                  -                  390,515            

TRANSPORTATION IMPROVEMENTS

Sidewalk Repair and Connectivity
     - Sidewalk Trip and Fall Hazard - Repairs 50,000                 50,000            50,000         50,000         50,000         250,000            
     - New Sidewalks and Connectivity (unfunded) 601,845               112,547          66,192         -                  -                  780,584            
Sub Total: Sidewalks Repair and Connectivity 651,845               162,547          116,192       50,000         50,000         1,030,584         

Jackson Heights Middle School Sidewalk Improvements
     - Engineering/Design 70,000                 -                     -                  -                  -                  70,000              
     - Sidewalk Construction -                           -                     636,972       -                  -                  636,972            
Sub Total: Jackson Heights Middle School Sidewalk 70,000                 -                     636,972       -                  -                  706,972            

Intersection Improvements (Mitchell Hammock Rd. Corridor)
     -Traffic Study/Signal Analysis 25,000                 -                     -                  -                  -                  25,000              
     - Engineering/Design 60,000                 -                     -                  -                  -                  60,000              
     - Intersection Improvements -                           250,000          -                  -                  -                  250,000            
     - Signalization -                           150,000          -                  -                  -                  150,000            
Sub Total: Intersection Improvements 85,000                 400,000          -                  -                  -                  485,000            

North Lockwood Boulevard Road Reconstruction
     - Road Reconstruction 1,258,000            -                     -                  -                  -                  1,258,000         
Sub Total: North Lockwood Blvd. Road Reconstruction 1,258,000            -                     -                  -                  -                  1,258,000         
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CIP CATEGORY FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

SR426/CR419 - Phase 1A Option
     - Right-of-Way Acquisition  6,225,000            -                     -                  -                  -                  6,225,000         
     - Construction (SR 426/SR 434 realignment) -                           1,725,000       -                  -                  -                  1,725,000         
Sub Total: SR426/CR419 6,225,000            1,725,000       -                  -                  -                  7,950,000         

Road Resurfacing 535,770               429,600          472,500       512,400       519,000       2,469,270         

Transportation Master Plan 
     - Lockwood Median Widening - Design & Construction 100,000               -                     -                  -                  -                  100,000            
     - Mitchell Hammock East Bound Turn Lane Extension @ SR 434 (Design & 
Construction) 69,000                 652,100          -                  -                  -                  721,100            
     - Evans Street Extension - Design & Construction -                           96,000            600,000       -                  -                  696,000            
     - Clonts Street Reconstruction -                           -                     -                  541,800       474,100       1,015,900         
     - Roadway Extension Preliminary Engineering Analysis -                           -                     -                  -                  42,600         42,600              
Sub Total: Transportation Master Plan 169,000               748,100          600,000       541,800       516,700       2,575,600         

Unpaved Road Construction Surface Rehabilitation
Re-Mixing Existing Surface 20,000                 10,000            -               -               -               30,000              
Equipment Rental (grading & compaction) 7,000                   3,000             -               -               -               10,000              
Asphalt Treatment Allowance:         
     - Clark Street 20,000                 -                 -               -               -               20,000              
     - Foxfire Trail 25,000                 -                 -               -               -               25,000              
     - Norma Ave./Clonts St. 15,000                 -                 -               -               -               15,000              
     - Douglas Street (Washington to SR 426) -                           15,000            -               -               -               15,000              
     - Oak/Lawn/Fern -                           15,000            -               -               -               15,000              
Sub Total:  Unpaved Road Construction 87,000                 43,000            -               -               -               130,000            

Total: Transportation Improvements 9,081,615            3,508,247       1,825,664    1,104,200    1,085,700    16,605,426       
-                           -                     -                  -                  -                  

VEHICLE/EQUIPMENT REPLACEMENT AND NEW ACQUISITIONS

General Fund Related Departments
     - Replacement - Vehicles 380,048               309,500          351,425       375,500       249,500       1,665,973         
     - Replacement - Heavy Equipment 43,805                 -                     -                  -                  -                  43,805              
     - New Acquisitions       
         - Skid Steer with Attachments -                           65,000            -                  -                  -                  65,000              
         - Wheel Loader -                           -                     -                  -                  42,000         42,000              

Fire/Rescue Vehicles* -                           -                     -                  -                  -                  
     - Pumper Replacement -                           -                     -                  475,000       -                  475,000            
     - Rescue Vehicle Replacement -                           -                     245,000       -                  -                  245,000            

Stormwater Utility Maintenance
     - Maintenance Vehicles -                           -                     -                  18,500         16,500         35,000              
     - Replacement - Heavy Equipment 160,376               -                     -                  -                  -                  160,376            
     - New Acquisitions - Vacuum/Jet Truck 280,000               -                  -                  -                  280,000            
     - New Acquisitions - Mini Excavator 25,800                 -                     -                  -                  -                  25,800              
 
Water/Wastewater Utility
     - Replacement -                           14,500            64,000         97,500         32,000         208,000            

Total: Vehicle Replacement and New Acquisitions 890,029               389,000          660,425       966,500       340,000       3,245,954         

WATER / WASTEWATER UTILITY IMPROVEMENTS

WATER SYSTEM IMPROVEMENTS

Alternative Water

 - Surface Water Facility - Joint Engineering Analysis (Oviedo Share only) 40,396                 49,452            49,452         -                  -                  139,300            
Sub Total: Alternative Water 40,396                 49,452            49,452         -                  139,300            

Renewal and Replacement Projects
     - General System Maintenance 95,650                 81,650            67,650         -                  -                  244,950            
     - Water Meter Conversion 178,500               178,500          178,500       178,500       178,500       892,500            
Sub Total: Renewal and Replacement Projects 274,150               260,150          246,150       178,500       178,500       1,137,450         
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CIP CATEGORY FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Potable Water System: Capacity Improvements
     - Mitchell Hammock Raw Water Main Conversion 1,025,755            -                     -                  -                  -                  1,025,755         
     - AM Jones Plant: Convert to Storage & Pumping Sta. 126,000               -                     -                  -                  -                  126,000            
     - Franklin St. 8 in. Water Main -                           143,000          -                  -                  -                  143,000            
     - Carib and Tomoka 6 in. Main Upgrade 99,000                 -                     -                  -                  -                  99,000              
     - Eyrie Dr. 8 in Water Main 53,000                 146,000          -                  -                  -                  199,000            
     - Sharon and Vicki Ct 6 in. Main Upgrade 82,000                 -                     -                  -                  -                  82,000              
       - Emergency Interconnect between Oviedo & Winter Springs 79,500                 -                     -                  -                  -                  79,500              
     - North Pine St. 10 in. Water Main -                           -                     130,000       471,000       -                  601,000            
     - Lockwood Blvd. 16 in. Water Main -                           -                     -                  226,000       830,000       1,056,000         
Sub Total: Potable Water System Improvements 1,465,255            289,000          130,000       697,000       830,000       3,411,255         

Total: Water System Improvements 1,779,801            598,602          425,602       875,500       1,008,500    4,688,005         

WASTEWATER SYSTEM IMPROVEMENTS

Wastewater System: Capacity Improvements
     - Oviedo Blvd. 12 in. Force Main -                           -                     140,980       -                  -                  140,980            
     - Master Lift Station Rehab. and Pump Upgrades -                           296,630          -                  -                  -                  296,630            
     - Downtown Lift Station Reroute to Oviedo Blvd. 50,784                 394,765          -                  -                  -                  445,549            
     - Kingsbridge East Lift Station Pump Upgrade -                           -                     15,950         123,985       -                  139,935            
     - Kingsbridge East 8 in. Force Main Reroute -                           -                     44,860         348,709       -                  393,569            
     - E. Mitchell Hammock Rd.16in. Force Main -                           -                     -                  227,246       1,756,458    1,983,704         
Sub Total: Wastewater Capacity Improvements 50,784                 691,395          201,790       699,940       1,756,458    3,400,367         

Total: Wastewater System Improvements 50,784                 691,395          201,790       699,940       1,756,458    3,400,367         

RECLAIMED DISTRIBUTION SYSTEM IMPROVEMENTS

Reclaimed Water System Improvements
     - Twin Rivers Phase 1 940,893               -                     -                  -                  -                  940,893            
     - Twin Rivers Phase 1 Remainder Retrofit -                           -                     780,798       2,050,724    -                  2,831,522         
     - Twin Rivers Phase 2 Remainder Retrofit -                           -                     -                  -                  2,173,768    2,173,768         
     - Big Oaks Subdivision 442,773               -                     -                  -                  -                  442,773            
     - Alafaya Woods Section 17 & 18 -                           1,074,512       -                  -                  -                  1,074,512         
Sub Total: Reclaimed Water System Improvements 1,383,666            1,074,512       780,798       2,050,724    2,173,768    7,463,468         

Reclaimed Water System Capacity Improvements
     - Capacity Payment to Sem. Co. - Reuse Supply 1,700,000            -                     -                  -                  -                  1,700,000         
Sub Total: Reclaimed Water System Capacity Imps. 1,700,000            -                     -                  -                  -                  1,700,000         

Total: Water/Wastewater Improvements 4,914,251            2,364,509       1,408,190    3,626,164    4,938,726    17,251,840       

STORMWATER IMPROVEMENTS

Stormwater Infrastructure Improvements
     - Aulin Ave South 791,499               -                     -                  -                  -                  791,499            
     - Willa Lake Circle 62,526                 267,356          -                  -                  -                  329,882            
     - Alafaya Woods Blvd Culvert -                           69,879            289,837       -                  -                  359,716            
     - Beckstrom Drive - Stout Ct. -                           52,171            161,216       -                  -                  213,387            
     - Pearson to Conley Ditch -                           38,496            94,671         226,219       -                  359,386            
     - Timberwood Trail Pond -                         -                   63,901       82,691        -                 146,592          
     - Aulin Ave North -                           -                     14,536         95,663         -                  110,199            
     - Station Street -                           -                     14,758         53,976         -                  68,734              
     - East Franklin Street Culvert -                           -                     12,506         43,910         -                  56,416              
     - Mitchell Hammock Rd. Ditch (East) -                           -                     -                  -                  72,554         72,554              
     - Mitchell Hammock Rd. Ditch (West) -                           -                     -                  -                  36,719         36,719              
     - King Street Pond -                           -                     -                  -                  15,842         15,842              
     - Dorrel Court -                           -                     -                  -                  11,083         11,083              
     - Stormwater Conveyance System Analysis 125,000               128,750          -                  -                  -                  253,750            

Subtotal: Stormwater Improvements 979,025               556,652          651,425       502,459       136,198       2,825,759         

Total: Stormwater Improvements 979,025               556,652          651,425       502,459       136,198       2,825,759         

5 YEAR CIP TOTAL 18,186,855           15,896,135     18,218,667  14,928,565  11,954,624  79,184,846       
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5 Year CIP: Financing Summary by Major Revenue Source

Bond Proceeds - Proposed 19,796,444   25.0%
Impact Fees and Developer Contributions 14,148,037   17.9%
Bond Proceeds - Authorized 12,080,006   15.3%
Local Option Sales Tax 7,950,000     10.0%
State Revolving Loan Proceeds 7,463,468     9.4%
Vehicle Replacement Funds & Lease Proceeds 3,466,378     4.4%
Federal Appropriations & State Grants 3,406,428     4.3%
Stormwater Utility Fee and Reserves 2,825,759     3.6%
Gas Tax and Transportation Fund (LOGT) 2,719,270     3.4%
Unfunded 1,713,739     2.2%
FDOT Relocation Compensation 1,700,000     2.1%
Utility Operating & Renewal/Replacement Funds 1,137,450     1.4%
Fund Balance - Capital Project Funds 777,867        1.0%
TOTAL 79,184,846   100.0%
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Park Master Plan            $  9.5 M
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16" Sewer Force Main    $  2.0 M   
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NEW DOWNTOWN  INFRASTRUCTURE IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Funding Sources
General Obligation Bond Proceeds (authorized) 347,372         2,162,241    4,801,638    -                   7,311,251      
Water/Wastewater Utility Reserves -                 -                   -                   -                   -                   -                    
Developer Contribution -                 3,566,982    2,553,827    -                   6,120,809      
Developer Contribution (West of Eden) -                    -                   363,000       -                   363,000         

Total Revenues 347,372         5,729,223    7,718,465    -                   13,795,060    

Expenditures

New Downtown Center Infrastructure
    -Construction Inspection Services -                    159,600       68,400         -                   -                   228,000         
    -Intersection Improvements/Signalization:(Mitchell Ha -                    32,850         438,000       -                   -                   470,850         
    -Oviedo Circle -                    2,510,775    -                   -                   -                   2,510,775      
    -Oviedo Court -                    678,393       -                   -                   -                   678,393         
    -Oviedo Way -                    -                   783,770       -                   -                   783,770         
    -Landscaping, Hardscaping & Streetlighting -                    -                   2,163,843    -                   -                   2,163,843      
    -Amphitheatre 347,372         1,673,720    1,800,000    -                   -                   3,821,092      
    -Community Park -                    673,885       2,464,452    -                   -                   3,138,337      
Sub Total: New Downtown Center Infrastructure 347,372         5,729,223    7,718,465    -                   -                   13,795,060    

 Total: Downtown and ED Improvements 347,372         5,729,223    7,718,465    -                   -                   13,795,060    
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
New Town Center Infrastructure New Downtown  
Improvements and Other Amenities Infrastructure Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT
North of Mitchell Hammock Road    Engineering Services (City) 
West of Central Avenue to Oviedo Blvd.   Private Developer  
 
PROJECT DESCRIPTION         
Construction of major infrastructure improvem ents listed below that are necessary to begin 
private investment in the area between Central Avenue on the west, Oviedo Boulevard on the 
east and Mitchell Hammock Road on the south.  The New Town Center is located within an 
existing undeveloped of area of approximately 104 acres of which 57 acres will be developed for 
commercial and mixed use according to the Village Core Development schedule.  The 
remaining 47 acres will be developed at a later stage, at the property owners’ discretion.   
Development of the New Town Center is based on a Downtown Master Plan developed in 2001 
through 2003 that envisions a mixed-use development of residential, retail and other 
commercial space coupled with a community park, amphitheatre and related amenities.   
 
Based on a previous development proposal, the mixed-use development included 92,000 
square feet of street retail, restaurant, entertainment and office uses plus 1,300 multi-family 
residential units in northwest and eastern sections of the New Town Center.  At build-out, the 
value of the residential and commercial development was previously estimated at $210 million.   
 
The total estimated costs for all infrastructure including, engineering/design, roadways, utilities, 
landscaping and hardscaping upgrades (to the road network), Community Park and 
amphitheatre is estimated at $15 million.  The exact cost sharing allocation between the City 
and a private developer will be subject to a revi sed cost allocation agreement; however, it is 
envisioned that approximately 43% of the cost s or $6.5 million would be borne by a private 
developer whereas the City’s estimated share w ould be 57% or $8.6 million.  The City’s share 
would be funded from the remaining 2003 general obligation bond proceeds. 
 
A summary of the major project elements and the estimated total costs is as follows:    
 

Oviedo Way and Oviedo Court: $1,462,000 total estimated cost 
 

 Standard subdivision roads including standard landscaping and irrigation  
 

 Utility line upgrades necessary to support higher density residential and commercial 
development 

      
Oviedo Circle: $2,511,000 total estimated cost  
 

 Standard subdivision roads including standard landscaping and irrigation. 
 

 Utility line upgrades necessary to support higher density residential and commercial 
development. 
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Landscaping, Irrigation and Hardscaping Upgrades: $2,164,000  
 

 Amenities such as street pavement upgrades  (i.e. brick pavers), site furnishings and 
decorative features for Oviedo Way, Oviedo Court and Oviedo Circle. 

 
Intersection Improvements (Mitchell Hammock at Oviedo Way): $438,000 
 

 East bound left turn lane from Mitchell Hammock on to Oviedo Way including 4-way 
signalization at Oviedo Way and Mitchell Hammock Road (signalization to be 
developer funded) 

 

 
Community Park and Related Amenities:  $3,138,000 (excluding wetland mitigation) 
The preliminary estimated cost for the Community Park is $3.1 million and is inclusive of 
landscaping, hardscaping and site furnishings.  In FY 07-08, the City paid $596,200 for 
wetland mitigation costs to comply with the new Lake Jessup rule.     
 

 Site development (including, fill, and grading and retention walls) and standard 
sodding and irrigation:   

 
♦ $1 million estimated cost 

   
 Landscaping, hardscaping and related park amenities:  

♦ $2.1 million estimated cost  
 

Amphitheater and Community Building:  $3,474,000 
This preliminary estimate includes funding for a covered amphitheatre stage, audio and 
lighting equipment, an indoor “hospitality”/community building and restrooms.  Once the final 
design is completed and approved by City Council, construction may begin in mid 2009.    

 
Engineering/Design and Construction Inspection Services:  $1,350,000 
Engineering and design for the roadways, community park and landscaping/hardscaping 
was substantially completed and paid for in FY 07-08.  The private developer paid 
approximately 62% or $460,250 and the City incurred the balance or $281,415.  The 
remaining design costs will be for the amphitheatre and the Mitchell Hammock/Oviedo Way 
intersection improvements.  
 
In addition, construction inspection services that will act on behalf of the City are estimated 
at $228,000 based on a completive bid that was approved in April 2008.   

 
 
PROJECT JUSTIFICATION   
In 2003, voters approved a $9 million General Obligation Bond Issue to fund the infrastructure 
improvements for a New Town Center.  The bond issue was based on a Downtown Master Plan 
developed in 2001 through 2003 with the assistance of a citizen advisory board and outside 
consultants.  Since that time the City Council entered into an amended agreement with a private 
developer in February 2004 to coordinate the construction of Oviedo Boulevard.  In November, 
2007, the City Council approved an agreement for the design and construction of the Oviedo 
Place Amenities including a cost sharing agreement with a private developer for the 
construction of the infrastructure, (i.e. roads, utilities, landscaping, lighting and streetscaping, a 
community park and amphitheatre).  Due to  the economic downturn and other unexpected 
events related to the previously selected pr ivate developer, construction of the internal 
roadways and related amenities has been delayed.   
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The $210 million of private development within Oviedo on the Park would also serve as the 
initial “tax increment” to fund the Community Redevelopment Agency (CRA).  If the CRA is not 
created by September 30, 2010, the City would realize additional tax revenue estimated at $3.7 
million (based on current tax rates) once build-out is completed.       
 
 
EXPENDITURE SCHEDULE (Total Est. Cost - City and Private Developer)  
    
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Construction Inspection 
Services (City) 

159,600 68,400   228,000

Intersection Improvements 
& Signalization (Oviedo Way 
and Mitchell Hammock) 

32,850
(design)

438,000   470,850

Oviedo Circle 2,510,775   2,510,775

Oviedo Court  678,393   678,393

Oviedo Way  783,770   783,770
Landscaping, Hardscaping 
and Street-lighting (related 
to above roadways) 

2,163,843   2,163,843

Amphitheatre:  
 Engineering/Design 
 Site Development 
 Stage/Building/AV Sys. 
 Landscape/Hardscape 

347,372
1,673,720

 
1,250,000

 

550,000

  
347,372

1,673,720
1,250,000

 

550,000

Community Park 
 Site Development 
 Landscaping 
 Park Construction 

 673,885

 
326,700

2,137,752

 
673,885
326,700

2,137,752
TOTAL 347,372 5,729,223 7,718,465  13,795,060
 
 
FUNDING SCHEDULE       

Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

General Obligation 
Bond Proceeds  
(includes interest earnings) 

347,372 2,162,241 4,801,638  7,311,251

Developer Contribution  3,566,982 2,553,827  6,120,809

Developer Contribution  

 

(West of Eden)* 
0 0 363,000  363,000

TOTAL 347,732 5,729,223 7,718,465  13,795,060

*West of Eden developer to fund or install signalization improvements at Mitchell Hammock and 
Oviedo Way. 
 

13



14



15



16



 
 
 
 
 
 

TABLE OF CONTENTS 
 
 
 

General Facilities 
Improvements 

             
 

                  Page Number 
 

 
Project Cost Summary        18 

 

Public Works Complex Renovations       19  

Police Headquarters Building        22  

Generator Replacement        25 

Mitchell Hammock Lighting and Beautification     26 

Facility Relocation: Fire Station 44 & Memorial Bldg.    27 

 

 

17



GENERAL FACILITIES IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
Bond Proceeds (authorized) 1,167,000      750,000           -                       -                       -                   1,917,000      
Bond Proceeds (proposed) -                    -                       2,181,998        4,729,242        1,379,000    8,290,240      
FDOT Relocation/Compensation -                    -                       -                       -                       1,700,000    1,700,000      
Police Impact Fees 225,000         225,000            - -                       -                   450,000         
Fund Balance - Capital Project Funds -                    200,000           -                       -                       -                   200,000         
Unfunded -                    -                       435,000           -                       -                   435,000         

Total Revenues 1,392,000      1,175,000        2,616,998        4,729,242        3,079,000    12,992,240    

Expenditures

Public Works Complex
     - Construction   -                       -                       -                   -                     
       - Fleet Maintenance Building 700,000          -  -  - -                   700,000         
       - Metal Building Renovations 65,000           150,000            -  - -                   215,000         
       - Equipment Storage Bays 200,000          -  -  - -                   200,000         
       - Car Wash System 120,000         -                       -                       -                       -                   120,000         
     - Fleet building Equipment and Furnishings 82,000           -                       -                       -                       -                   82,000           
     - Land Acquisition -                    600,000           -                        - -                   600,000         
     - Construction Inspection Services -                    -                       -                        - -                   -                     
Sub Total: Public Works Complex 1,167,000      750,000           -                       -                       -                   1,917,000      

Police Headquarters Building 
     - Engineering/Design 225,000         225,000            -  - -               450,000         
     - General Conditions -                -                   225,000           -                   -               225,000         
      -Site Work  - -                   572,250           -                   -               572,250         
     - Construction - New Facility  - -                   1,259,748        3,779,242        -               5,038,990      
          - Inspections/Testing -                -                   25,000             25,000             -               50,000           
          - Furniture, Fixtures, and Equipment -                -                   -                   400,000           -               400,000         
     - Renovation of Existing Public Safety Building -                -                   100,000           325,000           975,000       1,400,000      
          - Furniture, Fixtures, and Equipment -                -                   -                   -                   104,000       104,000         
Sub Total: Police Headquarters Building (new) 225,000         225,000           2,181,998        4,529,242        1,079,000    8,240,240      

Emergency Power Equipment
     - Generators & Installation (Annex/EOC) -                    175,000           -                       -                       -                   175,000         
Sub Total: Emergency Power Equipment -                    175,000           -                       -                       -                   175,000         

Mitchell Hammock Lighting and Beautification
     - Engineering/Design -                    25,000             -                       -                       -                   25,000           
     - Landscaping/Hardscape (unfunded) -                    -                       170,000           -                       -                   170,000         
     - Street Lighting (unfunded) -                    -                       265,000           -                       -                   265,000         
Sub Total: Mitchell Hammock Lighting and Beautification -                    25,000             435,000           -                       -                   460,000         

Facility Relocation: Fire Station #44 and Memorial Bldg.
     Fire Station #44:
     - Design -                    -                       -                       200,000           -                   200,000         
     - Construction -                    -                       -                       -                       1,800,000    1,800,000      
     Memorial Bldg. Relocation -                    -                       -                       -                       200,000       200,000         
Sub Total: Facility Relocation -                    -                       -                       200,000           2,000,000    2,200,000      

Total: General Facilities Improvements 1,392,000      1,175,000        2,616,998        4,729,242        3,079,000    12,992,240    
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Public Works Complex Renovations    General Facilities Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT
Evans Street - Public Works Complex   Engineering Services 
    
 
PROJECT DESCRIPTION          
Continued construction of the new Public Works complex to include the following facilities and 
land acquisition: 

 
• Fleet Maintenance:  A complete structural renovation of the existing 6,700 square foot 

garage including 5 drive-thru bays.  The renovation will upgrade the fleet maintenance 
work area including sufficient storage for parts and tires and provide office space for 
Streets Operations staff.  

  
• Automated Car Wash System: For heavy equipment and other City vehicles - 

including a collection system that separates oils and water to comply with NPDES 
requirements.    

 
• Open Storage Bays: Covered open bays for parking and protection of heavy 

equipment (20’Dx180’Lx13.5’H). 
 

• Building Renovations: Interior renovations of the metal and concrete building located 
on the Anderson parcel (s).   

 
To date, the following improvements have been completed at the new Public Works complex: 
 

 A central fuel depot was completed in FY 05-06 at a cost of $461,000.  

 In FY 07-08, the City completed the purchase of two (2) parcels of property just east 
of the existing Public Works complex at a total cost of $1 million.   

 The new 5,400 square foot PW Administration/Engineering Services building will be 
completed in April, 2009 at an estimated construction cost of $1,983,000 (inclusive of 
interior furnishings).   

 
 
PROJECT JUSTIFICATION        
Prior to the completion of the new Administration/Engineering building, the existing Public 
Works site did not meet standards of a modern Public Works complex found in many 
municipalities the size of Oviedo.  The complex lacked a modernized Fleet maintenance 
facility (the existing garage will be renovated beginning in July), adequate office space or 
storage for valuable heavy equipment.  Recognizing this need, City voters approved a $7.8 
million bond issue in November, 2006 to construct a new public works maintenance facility 
(the total amount of the bond issue was $11 million of which $3.2 million was earmarked for 
the new Fire Station and Fire Administration building).  
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PROJECT TITLE      PROJECT CATEGORY  
Public Works Complex Renovations    General Facilities Improvements 
 
 
PROJECT JUSTIFICATION (continued)        
The original project scope and cost has been significantly reduced as a result of lower 
construction costs, the renovation of the existing fleet garage and elimination of the 
maintenance building.  Consequently, the total estimated cost for the entire PW complex 
(allowing for future land acquisition of a remaining parcel on Evans Street and related building 
renovation) has been reduced from $7.8 million to an estimated $5.3 million.   
 
 
EXPENDITURE SCHEDULE 
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
 

Construction: 
• Fleet Maint. Bldg.  

        
• Metal Bldg. Renovations 

• Equipment Storage Bays 
• Car Wash System 

 

700,000

65,000
 

200,000
 

120,000

 

150,000
 

  

 700,000
 

 

215,000
 

200,000
 

120,000
 

Fleet Bldg. Equipment and 
Furnishings 

 

82,000   
 

82,000
Land Acquisition  0 600,000   600,000

TOTAL 1,167,000 750,000   1,917,000
 
         
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Bank Loan Proceeds  
(Series 2009) 1,167,000 750,000

  
1,917,000

 
In 2007, the City issued interim financing in the form of a $5.7 million bank note to fund 
construction of the Fire Station and Fire Administration building and Public Works 
Administration/Engineering building.  The terms of the interim financing are currently favorable 
and the bank note may be retained in it current form.  To complete the FY 09-10 project 
elements, a bank note estimated at $1.3 million would be issued in 2009.  An alternative would 
be to refund the interim bank note (if terms are favorable) and issue a $6.8 million combined 
bond issue.  The issuance of any future bank note will be dependent on whether the City 
purchases the remaining land parcel. 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
New Police Headquarters Building and   General Facility  
Renovation of Existing Public Safety Bldg.  Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT
Lockwood Blvd. Northeast (new facility)   Engineering Services  
Alexandria Blvd. (existing facility)    Police Department 
 
 
PROJECT DESCRIPTION  
        
1. Construction of a new Police headquarters building replacing the existing Public Safety 

building on Alexandria Boulevard.  Based on preliminary planning estimates that will be 
further refined, the new 2-story facility would consist of approximately 26,500 square 
feet.  The facility would be located on Lockwood Boulevard northeast, across from 
Evans Street.  Estimated total cost $6.7 million. 

 
2. Renovation of the existing Public Safety building that houses the Police Department and 

emergency communications center.  The 13,050 square foot building would be 
renovated to provide additional firefighter living space (+4,300 sf.) and additional office 
space (+8,750 sf) for Development Services and other administrative staff located at the 
municipal complex.  Estimated total cost $1.5 million. 

 
 
PROJECT JUSTIFICATION        
The present Police headquarters is at capacity, the design is functionally obsolete and the 
building cannot accommodate a second floor to provide the necessary space. The building 
will be 23 years old at the projected time of replacement in 2013.  A facilities space analysis 
prepared in April, 2009 evaluated the current and future space needs of the Police 
Department.  The evaluation concluded that the existing building consisting of 16,900 
square feet (of which the Police Department utilizes approximately 11,000 square feet) 
cannot be expanded to adequately provide for the Department’s current space needs 
estimated at 21,000 square feet or future space needs in 2014 estimated at 26,000 square 
feet.   
 
The project envisions renovating the existing P ublic Safety building in order to provide 
additional living space for firefighters and to meet future office space needs for other 
departments located at the municipal complex.  

22



PROJECT TITLE      PROJECT CATEGORY  
New Police Headquarters Building and   General Facility  
Renovation of Existing Public Safety Bldg.  Improvements 
 
 
EXPENDITURE SCHEDULE 
         
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

New Police Building:  
 Engineering/Design 225,000 225,000  450,000
 General Conditions 225,000  225,000
 Site Work 572,250  572,250
 Bldg. Construction 1,259,748 3,779,242  5,038,990
 Inspection/Testing 25,000 25,000  50,000
 Furnishings/Fixtures 

    and Equipment 0 400,000
 

400,000
Renovate Existing  
Public Safety Bldg: 0 0

 
0

 Engineering/Design 0 100,000  100,000
 Construction 0 0 325,000 975,000 1,300,000
 Furnishings/Fixtures 

          and Equipment 0 0 104,000 104,000

TOTAL 225,000 225,000 2,181,998 4,529,242 1,079,000 8,240,240
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Bond Proceeds 2,181,998 4,529,242 1,079,000 7,790,240
Police Impact Fees 225,000 225,000  450,000
TOTAL 225,000 225,000 2,181,998 4,529,242 1,079,000 8,240,240
 
Financing alternatives: 

• Revenue Bonds: Annual debt service pay ment for an $8 million bond issue (25 
year term - inclusive of issuance costs) is estimated at $600,000.   

• General Obligation Bond: Would require voter approval of a dedicated property 
tax levy estimated at .28 mills. 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Generator Replacement General Facilities  
 Improvements  
 
PROJECT LOCATION     PROJECT MANAGEMENT
City Hall Annex Building      Engineering Services 
         
 
PROJECT DESCRIPTION         
Replacement of the existi ng generator at the City Hall Annex Building to provide 
emergency power for the Annex Buildi ng that houses the City’s Emergency 
Operations Center (EOC).   T he generator will be a 270k w, 120/240V 3-phase 
diesel generator with automatic transfer switches.   
 
 
PROJECT JUSTIFICATION        
City buildings must be in continual operat ional before, during, and after natural 
and manmade disasters and other emergencies.   The existing generator for the 
Annex Building will be 12 years old and is incapable of provid ing 100% of the 
power requirement for operating the EO C and other Department al operations 
located in the Annex building in times of extreme emergency. 
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 11-13 FY 13-14 TOTAL
Generator & Installation 175,000  175,000

 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 11-13 FY 13-14 TOTAL 
General Facilities 
Improvements Fund  

175,000  175,000

 
Project funding will require a transfer of $175,000 from the General Fund.  
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Mitchell Hammock Lighting     General Facilities Improvements 
and Beautification         
           
PROJECT LOCATION     PROJECT MANAGEMENT 
Mitchell Hammock Road      Engineering Services 
f rom SR 434 to Oviedo Blvd.   

 
PROJECT DESCRIPTION    
This project includes the following elements: 
 

• Development of a conceptual beaut ification plan for the Mitchell 
Hammock Road corridor from SR 434 to Oviedo Boulevard 
(approximately 1/2 mile) that  is consistent with the “Oviedo Beautification 
and Wayfinding Study” developed by Bellomo-Herbert, Inc. in 2006. 

 
• Landscaping and hardscaping improvements along the corridor.  

 
• Street lighting improvements consistent with those along Oviedo 

          Boulevard.  
 
 
PROJECT JUSTIFICATION      
As this section of the Mitchell Hammock Road is a natural gateway to the new 
downtown, the proposed impr ovements would compliment the amenities that will be 
constructed as part of the “Oviedo on the Park”.   
 
 
EXPENDITURE SCHEDULE  
        
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Engineering/Design    25,000      25,000 
Landscaping/ 
Hardscape 

  170,000   170,000 

Street Lighting    265,000     265,000 
TOTAL  25,000 435,000   460,000 
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
General Facilities 
Improvements Fund 

  
25,000 

    
25,000 

Unfunded   435,000   435,000 
TOTAL  25,000 435,000   460,000 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Facility Relocation:       General Facility  
Fire Station #44 and Memorial Bldg.    Improvements 
       
PROJECT LOCATION     PROJECT MANAGEMENT
Sites to be determined     Engineering Services  
 
  
PROJECT DESCRIPTION  
The project addresses the expected displacement of the Memorial Building and the 
(downtown) Fire Station #44 caused by the “right alignment” design option for the SR 
434/CR 426 widening and realignment.  Consequently, right-of-way takings will directly 
impact the two City facilities and require  the following improvements and facility 
relocation:       
   

1. Construction of a new fire station to replace the current structure located on 
South Central Avenue.  The new station would be similar to Station #48 that is 
currently under construction and would consist of the following elements: 

 
 Apparatus bays of approximately 3,450 square feet of to house up to three 

(3) fire/rescue apparatus.  
 Living quarters for up to seven (7) firefighters and separate quarters for a 

battalion chief (approximately 3,700 square feet). 
 

2. Relocation of the Memorial Building to an existing Parks and Recreation site 
such as the site of the Lawton House/Friendship Park or the Oviedo Gymnasium 
and Aquatic Center property. 

 
 
PROJECT JUSTIFICATION        
At a work session on April 23, 2008, the City Council was informed preferred design 
alternative for the SR 434/CR 426 widening and realignment was the “right alignment” 
option This option has the effect of impacting both the Memorial Building and Fire 
Station #44 because both facilities would be severed by the proposed right of way and 
the loss of front yard utility.  The exact timing of the facility relocations is unknown since 
TRIP funds previously committed by FD OT are no longer available and the SR 426 
project will likely be delayed until at least FY 2014-15. 
 
EXPENDITURE SCHEDULE  
        
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Fire Station #44: 

 Design 
 Construction 

 
200,000

 
 

1,800,000 
200,000

1,800,000

Memorial Bldg.  
Relocation 

200,000 200,000

TOTAL 200,000 2,000,000 2,200,000
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PROJECT TITLE      PROJECT CATEGORY  
Facility Relocation:       General Facility  
Fire Station #44 and Memorial Bldg.    Improvements 
       
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
FDOT Compensation  1,500,000 1,500,000
FDOT Relocation  
Allowance 200,000 200,000

Bank Loan Proceeds 200,000 300,000 500,000
TOTAL 200,000 2,000,000 2,200,000
 
The City’s required funding level is dependent on several unknown factors at this time 
including the actual compensation from FDOT, the option selected for relocation and 
reconstruction of the City facilities and whether land acquisition costs for the new fire 
station would be offset by the sale of the existing City site.       

 
 
 

28



 
 
 
 
 
 

TABLE OF CONTENTS 

 
 
 

Recreation Facility  
Improvements 

             
 

           Page Number 
 

Project Cost Summary       30 
 
 
Friendship Park Improvements: Phase II     31 

Parks and Pedestrian System Master Plan     32 

29



PARKS AND RECREATION IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
Fund Balance - Capital Project Funds 206,236        71,540          -                    -                    -                    277,776          
Bond Proceeds (proposed) -                    1,510,000     2,837,500     3,500,000     1,675,000     9,522,500       
Recreation Impact Fees 70,625          121,540        50,000          50,000          50,000          342,165          
Federal, State and County Grants 135,611        -                    200,000        200,000        400,000        935,611          
Unfunded -                    250,000        250,000        250,000        250,000        1,000,000       

Total Revenues 412,472        1,953,080     3,337,500     4,000,000     2,375,000     12,078,052     

Expenditures
 

Friendship Park Improvements: Phase II
     -Final Design 8,000            -                    -                    -                    -                    8,000              
     -Site Work 18,500          -                    -                    -                    -                    18,500            
     -Pavilion & Shade Structure 120,500        -                    -                    -                    -                    120,500          
     -Tot Lot Equipment and Shade Structure 56,000          -                    -                    -                    -                    56,000            
     -Paving and Hardscape 68,222          -                    -                    -                    -                    68,222            
Sub Total: Friendship Park Improvements 271,222        -                    -                    -                    -                    271,222          

Master Plan
   - Engineerin/Design and Permitting       
          - Round Lake Park -                    -                    -                    -                    -                    -                      
          - Shane Kelly Fields -                    260,000        -                    -                    -                    260,000          
          - OSC/LongLake -                    -                    300,000        -                    -                    300,000          
   - Land Acquisition -                    400,000        1,100,000     500,000        500,000        2,500,000       
   - Round Lake Field & Park Renovations (Phase I) -                    837,500        -                    -                    -                    837,500          
   - Cover Existing Playgrounds -                    312,500        312,500        -                    -                    625,000          
   - Practice Fields 141,250        143,080        -                    -                    -                    284,330          
   - Multi-purpose Fields (Shane Kelly) -                    -                    1,625,000     1,625,000     -                    3,250,000       
   - Oviedo Sports Complex/Long Lake Renovation -                    -                    -                    1,875,000     1,875,000     3,750,000       
Sub Total: Community Park (Master Plan) Design 141,250        1,953,080     3,337,500     4,000,000     2,375,000     11,806,830     

 
Total: Recreation and Parks Improvements 412,472        1,953,080     3,337,500     4,000,000     2,375,000     12,078,052     
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Friendship Park Phase II                                       Recreation Facility 
Improvements      Improvements 
    
PROJECT LOCATION     PROJECT MANAGEMENT 
Broadway & S. Lake Jessup Ave.    Engineering Services 
(Adjacent to Lawton House)               Recreation & Parks Director 
 
PROJECT DESCRIPTION          
Installation and construction of the following elements to complete improvements at 
Friendship Park consistent with the conceptual master plan: 
 

• Landscaping   
• Shade pavilion  
• Tot lot playground equipment   
• Playground equipment safety surface  
• Paving, hardscaping and sidewalks 

 
Construction of the Phase I improvements at a cost of $397,000 was completed in July 
2007 and included new playground equipment, site furnishings and a special safety 
surface known as “Forever Lawn”.  A FRDAP (Florida Recreation and Development 
Assistance) Grant of $112,500 offset a portion of the Phase I cost.         
 
PROJECT JUSTIFICATION        
The project would complete the conceptual Master Plan approved by City Council in 
November 2005 to update the park over a multi-year period.   
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Engineering/Design 8,000   8,000
Landscaping, Site  
Work & Irrigation 18,500

  
18,500

Pavilion & Shade 
Structure 120,500  

 
120,500

Tot Lot Equipment &  
Playground Surface 56,000  

 
56,000

Paving and Hardscape 68,222  68,222

TOTAL 271,222  271,222
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Recreation Facilities 
Improvements Fund 135,611  135,611

FRDAP Grant 135,611   135,611
TOTAL 271,222  271,222
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY  
Parks and Pedestrian System    Recreation Facility 
Master Plan - Phase I     Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT
City-wide    Engineering Services 
    Recreation and Parks Director 
 
PROJECT DESCRIPTION  
The Centennial Master Plan was developed by Glatting, Jackson and Associates during 
2006.  On April 23, 2007, the Master Plan was presented to the City Council with particular 
focus on an initial 10-year capital investment program with an estimated cost of $25 million.  
The 10 year plan is intended to address the highest priority projects with an emphasis on the 
following:  
 

1. Renovating and upgrading of existing park facilities 

2. Construction of multi-purpose fields for open use and practice sessions  

3. Acquisition of land for future park-to-park trails and other pedestrian improvements  

The ranking of recommended projects over the nex t 10 years from highest to lowest priority 
is as follows: 
 
 High Priority: 

 New Downtown Community Park    

 Oviedo Sports Complex/Long Lake Renovation  

 Multi-Purpose Fields at Round Lake and Shane Kelly  

 Land Acquisition 

  Medium Priority: 
 Cover Existing Playgrounds with Shade Structure  

 Round Lake Park Renovation 

 Boston Hill Park Renovation  

 Sweetwater Renovation 

 Low Priority  
 Trails/Park-to-Park Trail/Sidewalks  

 Cultural Enhancements  

 
A more detailed description of the 10 year plan improvements is as follows:  
 
New Downtown Community Park - Transformation of the center lake area into a pedestrian 
friendly, passive and community park that will be the centerpiece of Oviedo on the Park.  It is 
likely that the community park will be constructed as part of a City/private developer partnership.  
If this occurs, the 10 year plan described herein and the level of funding from a General 
Obligation Bond issue will be altered.   
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Oviedo Sports Complex/Long Lake Renovation – Renovation of the north end of the Oviedo 
Sports Complex which would include onsite infrastructure including the softball fields, common 
areas, new concession/bathroom/office facility, site work and building covering for the existing 
batting cages.  
  
Development of the Stubbs property (across from Long Lake Park) - Improvements will 
include playground, multi-purpose field, picnic pavilions, and new archery range. 
 
Multi-Purpose Fields, Round Lake, Shane Kelly – Open field areas to be built for the use of 
multi-purpose sports.  Work would include site work, under draining, possible electrical and 
lighting, and turfing of the entire field area. 
 
Land Acquisition – Purchase of additional park land acreage for park to park trails, other 
pedestrian improvements and the purchase of additi onal property to link Shane Kelly Park with 
the Oviedo Sports Complex and Round Lake Park. 
 
Cover Existing Playgrounds with Shade Structure – Covering existing playgrounds with shade 
structure systems for Friendship Park, Round Lak e Park, Oviedo Sports Complex, Shane Kelly 
Park, Riverside Park, Gymnasium/Aquatic Facility, Long Lake Park, and Sweetwater Park. 
 
Round Lake Park Renovation – An additional boardwalk around the lake, possible infrastructure 
for staff to program out of, improvements to existing land base, and clearing of vegetation around 
lake. 
 
Boston Hill Renovation – Renovation will include the building of a handicapped accessible (also 
known as the “Miracle Field”), new bathroom facility with handicap accessibility, possible 
renovation of the old water plant to allow for future park expansion, additional parking and an on-
site maintenance facility. 
 
Sweetwater Park Renovation – Replacement of the second pavilion, expansion of the parking 
area, improved access to the park and expansion of the boardwalk. 
 
Park-to-Park Trail and Sidewalks – Purchase of easements, building handicap accessible trails 
and sidewalks that would provide access from park-to-park. 
 
Cultural Enhancements – Incorporating public art, signage, and cultural/historical exhibits into 
every park in an effort to commemorate the City’s significant cultural and historical sites. 
 
 
PROJECT JUSTIFICATION        
The Master Plan is intended to provide the City with a blueprint for future capital investment that 
will address deficiencies in the City’s current park and recreation system and prioritize capital 
improvements based on input from elected official s, stakeholders, survey results, a citizen’s 
steering committee, and City staff.  The 5 Year Capital Improvements Program represents the 
next step of setting forth a financing plan and a more practical phased construction schedule over 
the next five years.   
 
The Master Plan and the initial 10-year Phase I im provements were reviewed by the City Council 
in a work session on April 23, 2007.  Of the estimated $25 million of Phase I improvements, $15 
million would be derived from a General Obligation Bond issue that would require voter approval 
for a dedicated property tax levy of .40 - .45 mills.      
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Outlined in the expenditure and funding schedules below are a ll of the high priority and one of 
the medium priority improvements during the first 5 years of the 10 year plan.   
 
The Community Park and Amphitheatre located within Oviedo on the Park is excluded since those 
facilities will be funded as part of the public/private partnership to construct roads, utilities and 
related infrastructure.   
 
EXPENDITURE SCHEDULE         

 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Engineering/Design  
Permitting/Miscellaneous: 

 Round Lake Park 
 Shane Kelly Fields 
 OSC/Long Lake 

260,000
300,000

  

260,000
300,000

Land Acquisition 400,000 1,100,000 500,000 500,000 2,500,000
Round Lake Field (1) and  
Park Renovations (Phase I) 837,500 0 0 0 837,500
Cover Existing  
Playgrounds (7) 312,500 312,500 0 0 625,000
Practice Fields 141,250 143,080 0 0 0 284,330
4 Multi-Purpose Fields 
(Landfill Site - 4 fields)  

0
1,625,000 1,625,000  3,250,000

Oviedo Sports Complex/ 
Long Lake Renovation 

0
1,875,000 1,875,000 3,750,000

 

TOTAL 141,250 1,953,080 3,337,500 4,000,000 2,375,000 11,806,830
 

FUNDING SCHEDULE       
 

Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Debt Proceeds  1,510,000 2,837,500 3,500,000 1,675,000 9,522,500
Recreation Facilities Fund* 

 Unfunded 
 Funded 70,625

250,000
71,540

250,000
 

250,000 
 

250,000 1,000,000
71,540

 

FRDAP Grant  200,000 200,000 400,000 800,000
 

Recreation Impact Fees 70,625 121,540 50,000 50,000 50,000 271,540
 

TOTAL 141,250 1,953,080 3,337,500 4,000,000 2,375,000 11,806,830
 

*The Recreation Facilities Improvements Fund derives its funding from the allocation of excess General 
Fund reserves (if excess reserves above the 15% minimum are available)  following completion of each 
fiscal year.   
 
The 5 year funding schedule outlined above would require the issuance of debt estimated at 
$9.8 million (including bond issuance costs) during the 4 year construction period.   The 
structuring and phasing of the debt and whether to issue revenue bonds or General Obligation 
Bonds (i.e. pledging City’s full faith and credit with dedicated property tax levy) is 
undetermined at this time.  If GOB debt is approved and issued, the approximate property tax 
levy would be .30 mills.  
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TECHNOLOGY IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
General Fund Reserves/CIP Fund Balances 170,091       220,424       -                   -                   390,515       
Equipment Lease Proceeds -                   -                   -                   -                   -                   

Total Revenues 170,091       220,424       -                   -                   390,515       

Expenditures 

CIP CATEGORY FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Geographic Information System
     - Consulting 12,500         -                   -                   -                   -                   12,500         
     - Data 25,000         -                   -                   -                   -                   25,000         
     - Maintenance 54,055         -                   -                   -                   -                   54,055         
     - Software 35,000         -                   -                   -                   -                   35,000         
     - Training 11,200         -                   -                   -                   -                   11,200         
Sub Total: Geographic Information System 137,755       -                   -                   -                   -                   137,755       

IP Telephony System: New Exchange Server and Upgrade
     - Hardware/Software 21,341         -                   -                   -                   -                   21,341         
     - Instalation and Related Services 10,995         -                   -                   -                   -                   10,995         
Sub Total: IP Telephony System 32,336         -                   -                   -                   -                   32,336         

Digital In-Car Video  Recording System
     - In Car Equipment -                   172,350       -                   -                   -                   172,350       
     - Server & Software -                   17,770         -                   -                   -                   17,770         
     - Licenses & Warranty/Misc. -                   30,304         -                   -                   -                   30,304         
Sub Total: Digital In-Car Video  Recording System -                   220,424       -                   -                   -                   220,424       

Total: Technology Improvements 170,091       220,424       -                   -                   -                   390,515       
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After extensive interviews with City staff the GIS Strategic Plan identified seven primary 
goals for the successful enterprise-wide implementation of GIS: 
 

1. Hiring of an experienced GIS Coordinator and Analyst to lead GIS 
development (accomplished in FY 07-08) 

2. Commit adequate resources to maintain geospatial infrastructure 
3. Use GIS technology to continuously improve efficiency, increase 

productivity and enhance public service 
4. Provide leadership to develop and support a true enterprise-wide GIS 
5. Continuously provide management support to simulate the diffusion of 

GIS to the end-user 
6. Create complete and accurate metadata for all spatial data layers 
7. Provide training for all levels of GIS users 

 
At the end of Year Two (by September 30, 2009) the City has accomplished the 
following goals at a total estimated cost $229,600: 
 

 Continued the creation/update of additional departmental GIS layers 
 Implement a GIS based planning support system and GIS based integration with 

the HTE planning and zoning module 
 Implemented a GIS-based emergency notification system 
 Implemented an Internet GIS Data Browser to provide public access to the City’s 

spatial information 
 Implement touch-screen based GIS for walk-in traffic and citizen access 
 Implemented hand-held GIS units for use by departmental field staff 
 Implemented a GIS based disaster recovery application 
 Integrate mobile data tools for Development Services and Public Works 
 Integrate Public Works field tools and work order synchronization 
 Provided additional training to key staff throughout the City 

 
 
EXPENDITURE SCHEDULE  

*may be provided through contracted service. 

Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14  TOTAL

Year Three:  

 -Data Base Design*   12,500  12,500
- Create Data Layers 25,000  25,000
- Software Maintenance 54,055  54,055
- Software (Arc-GIS suite) 35,000  35,000
- Training* 11,200  11,200

TOTAL 137,755  137,755

 
The expenditure schedule presented above represents a decrease from the proposed 
GIS Strategic Implementation Plan.  By shifting work to be done by consultants to in-
house staff, integrating existing mobile data devices, adjusting hardware and software 
acquisition, the total 3-year cost has been significantly reduced from $791,190 to 
$615,177.   
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At the end of Year Three, the City will have accomplished the following goals: 
 

 Centralized all data into an enterprise-wide data store 
 Enabled GIS for use by all City departments 
 Completed a three year compilation of needed data layers 
 Enhanced its Internet GIS Data Browser with more complex functionality 

including an Economic Development web portal 
 Implemented automated vehicle location (AVL) tools within Public Works 
 Implemented a generalized crime viewing tool on the Internet 
 Implemented utility modeling software 
 Implemented GIS for Recreation and Parks 
 Established a solid foundation for additional development and refinement of the 

City of Oviedo GIS  
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Technology  
Improvements Fund   137,755

 
137,755

 
The remaining fund balance in the Technology Improvements Fund is sufficient to fund 
the FY 2010 costs.   
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Geographic Information System:     Technology Improvements 
Phased Implementation     
 
PROJECT LOCATION     PROJECT MANAGEMENT
City-wide Application     Information Technology 
 
 
PROJECT DESCRIPTION          
The phased implementation of a citywide Geographic Information System GIS) based on 
the most essential elements identified in the GIS Strategic Plan completed in February 
2007 by Geographic Technologies Group.  The 3-year phased implementation that 
began in FY 07-08 will be completed in FY 09-10.   
 

• Year one (FY 07-08) - consisted of building GIS critical infrastructure, application 
development, and initial database design  

• Year two (FY 08-09) - continued application development and database design 
while phasing in public access to GIS data  

• Year three (FY 09-10) - focuses on data access and sharing of data.  
 
The Geographic Information System will facilitate the usage of GIS applications by staff 
and the public.  Key applications to be implemented over the next three years are as 
follows: 
 

 Intranet Data Browser – ArcIMS-based; most commonly used GIS functionality 
made available to entire organization 

 ArcGIS 9 for advanced spatial analysis, data editing, and data maintenance 
 Police and Fire Incident Analysis – Allows mapping of all incidents for crime 

analysis, arson investigations, balancing districts, and optimal facility location 
 Internet GIS – Public access of GIS data via the Internet 
 Work Order Processing – Organization-wide GIS based work orders.  Maps 

assist field crews and insure needed information is returned from the field 
 Touch Screen Public Access – Extremely easy to use touch screen GIS 

application for use by the public 
 GIS Data Browsers for use in Fire Department, and Police Department 
 Emergency Notification – Emergency and public service applications that will 

place calls to phone numbers based on a spatial query 
 Automated mapping application for creation of vicinity maps, exhibit maps, and 

other publicly distributed maps 
 Planning Support System – Allows for “What If?” planning modeling and analysis 

 
PROJECT JUSTIFICATION        
The citywide Geographic Information System is intended to establish, maintain and 
effectively use accurate, reliable and consistent geospatial data for the City of Oviedo.  
The mission this GIS implementation is to provide the “materials” - technology and 
people - with necessary skills in spatial data handling to acquire, process, store, and 
distribute geographical information for a wide variety of City needs. 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
IP Telephony System:     Technology Improvements 
New Exchange Server and      
Operating System Upgrade 
         
PROJECT LOCATION     PROJECT MANAGEMENT 
City-wide Application     Information Technology 
   
 
PROJECT DESCRIPTION          
Upgrade of the hardware and software that runs  the City’s IP Telephony System for the 
existing Exchange 2003 server to 2007.  AT&T will upgrade the Call-Manager and Unity 
application software on the existing servers and integrate with Active Directory and 
Exchange 2007.  The Exchange upgrade will be installed by AT&T’s partner Intellispring 
Technologies and coordinated through AT&T.  A more detailed description of the project 
components is as follows: 

 
Exchange Hardware and Software Upgrade 
(1) Exchange server will be upgraded.  The Exchange software is currently 2003 
and will be upgraded to customer provided Exchange 2007 on customer-
provided server hardware.  AT&T w ill perform testing of the upgraded Exchange 
server and ensure all existing functionality is brought forward successfully.  The 
existing Exchange server will not be re-used in this solution.   

 
Call-Manager Software Upgrade 
The Call-Manager upgrade includes software for the existing Cisco Call Manager 
cluster; (2) Call-Manager servers will be upgraded.  The Call-Manager software 
is currently at v4.1 and will be upgraded to v5.1 on the existing server hardware.  
No new features or functionality will be configured or tested for Call-Manager by 
AT&T under the proposed scope of work.   AT&T will perform testing of the 
upgraded system to ensure all existing functionality is brought forward 
successfully.   

 
The Cisco Architecture for Voice, Video and Integrated Data (known as AVVID) system 
consists of three components:  
 

1. A “Call-Manager” application that currently serves 395 Cisco IP-based phones, 
and mobility devices. 

 
2. A Cisco Unity server. 

 
3. An Exchange 2003 server that allow 380 users to listen to their e-mail over the 

telephone, check voice messages from the Internet, and forward faxes to any 
network fax machine. 
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PROJECT TITLE      PROJECT CATEGORY  
IP Telephony System:     Technology Improvements 
New Exchange Server and      
Operating System Upgrade 
 
 
PROJECT JUSTIFICATION        
Because the existing Exchange 2003 server is low on disk storage space, replacement 
of the server with new hardware and software is necessary to increase disk storage 
capacity and allow for efficient disk usage.   The Call-Manager and Unity application 
software upgrades are necessary to support the Exchange 2007 operating system.  
 
Upgrading to the Exchange 2007 operating system, will allow for faster retrieval of 
messages and enhance wireless email capabilities. Exchange 2007 provides a secure 
connection by encrypting all communicati ons between other Exchange 2007 servers, 
thereby allowing users to receive new or updated e-mail, calendar, contacts, and tasks 
as soon as they arrive on the server. This optimizes bandwidth usage while keeping 
users up-to-date.   
 
Project costs include the following: 

 Project Management 
 Exchange Server Hardware and Software Upgrade 
 Call-Manager Software Upgrade 
 Unity Unified Messaging Software Upgrade 
 Testing and Acceptance  
 Day One Production Support 

 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Hardware/Software 21,341  21,341
Installation and  
Related Services 

10,995  10,995

TOTAL 32,336  32,336
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Technology  
Improvements Fund 

32,336   32,336
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Police In-Car Video Recording    Technology Improvements 
System   
 
PROJECT LOCATION     PROJECT MANAGEMENT
Police Patrol Vehicles     Polic e Administration 
        Information Technology 
 
PROJECT DESCRIPTION          
The project involves installation of a n in-car digital video recording system for 30  Police 
patrol vehicles and 4 motorcycle units.  The server-based system will capture video and  
audio evidence for traffic stops and other events.  The system will also allow for viewing 
and playback, and secure archiving and retrieval of video files.      
 
 
PROJECT JUSTIFICATION        
The City Council previously expressed an interest in the video recording system and was 
presented with an overview and cost estimates by the Police Chief at a work session on 
May 12, 20 08.  Since that time, the Police Department has been reviewing vari ous 
system alternatives an d submitted  a gr ant r equest to t he Florida Department of  
Transportation.  The in-car video recording system has become an accepted techn ology 
that provides reliable video and audio evidence that resolves disputes, evaluates and or 
justifies officer action s, and mitigates potentia l liability to the City.  Videos can a lso 
provide a readily accessible means for officers to refresh their me mories and document 
accurate descriptions of  events by providing an objective a nd chronologically accurate 
depiction of  events as t hey unfolded at the sce ne of a traff ic stop or other event.  The 
recommended system uses proprietary software, preventing alteration of the videos. 
 
The select ion of a ser ver based system will provide for a better system to upload,  
archive and retrieve videos.  
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
In-Car Equipment   172,350   172,350
Server and Software 17,770    16,220
 

Licensing/Warranty/Misc. 30,304  30,304
 

 
TOTAL 220,424  220,424

 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Equipment Lease 
Proceeds 220,424

0 0 
220,424

 
The equipment purchase will be financed through a 5-year lease/purchase with the initial 
payment scheduled for FY 10-11 at  an estimated payment amount of $49,000 based on 
the above capital cost.  The annual lease payments will be supported  through Federal 
Confiscated Funds.  
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TRANSPORTATION IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
Revenue or GOB Bonds -                 -                 -                      
Local Option Sales Tax (LOST) 6,225,000   1,725,000   -                 -                 -                 7,950,000        
Impact Fees and Miscellaneous 250,000      1,148,100   600,000      541,800      516,700      3,056,600        
Regional Transportation Funds (TRIP) -                 -                      
Gas Tax and Transportation Fund Reserves (LOGT) 585,770      479,600      522,500      562,400      569,000      2,719,270        
Unfunded 100,000      112,547      66,192        -                 -                 278,739           
General Fund Reserves / CIP Fund Balances 87,000        43,000        -                 -                 -                 130,000           
Federal/State Appropriation 1,833,845   -                 636,972      -                 -                 2,470,817        

Total: Transportation Improvements 9,081,615   3,508,247   1,825,664   1,104,200   1,085,700   16,605,426      

Expenditures

CIP CATEGORY FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Sidewalk Repair and Connectivity
     - Sidewalk Trip and Fall Hazard - Repairs 50,000        50,000        50,000        50,000        50,000        250,000           
     - New Sidewalks and Connectivity (unfunded) 601,845      112,547      66,192        -                 -                 780,584           
Sub Total: Sidewalk Repair and Connectivity 651,845      162,547      116,192      50,000        50,000        1,030,584        

Jackson Heights Middle School Sidewalk Improvements
     - Engineering/Design 70,000        -                 -                 -                 -                 70,000             
     - Sidewalk Construction -                 -                 636,972      -                 -                 636,972           
Sub Total: Jackson Heights Middle School Sidewalk 70,000        -                 636,972      -                 -                 706,972           

Intersection Improvements (Mitchell Hammock Rd. Corridor)
     -Traffic Study/Signal Analysis 25,000        -                 -                 -                 -                 25,000             
     - Engineering/Design 60,000        -                 -                 -                 -                 60,000             
     - Intersection Improvements -                 250,000      -                 -                 -                 250,000           
     - Signalization -                 150,000      -                 -                 -                 150,000           
Sub Total: Intersection Improvements 85,000        400,000      -                 -                 -                 485,000           

North Lockwood Boulevard Road Reconstruction
     - Road Reconstruction 1,258,000   -                 -                 -                 -                 1,258,000        
Sub Total: North Lockwood Blvd. Road Reconstruction 1,258,000   -                 -                 -                 -                 1,258,000        

SR426/CR419  
     - Right-of-way (Phase 1A) 6,225,000   -                 -                 -                 -                 6,225,000        
     - Construction (Phase 1A) -                 1,725,000   -                 -                 -                 1,725,000        
Sub Total: SR426/CR419 6,225,000   1,725,000   -                 -                 -                 7,950,000        

Road Resurfacing 535,770      429,600      472,500      512,400      519,000      2,469,270        

Transportation Master Plan 
     - Lockwood Median Widening - Design & Construction 100,000      -                 -                 -                 -                 100,000           
     - Mitchell Hammock East Bound Turn Lane Extension @ 
SR 434 (Design & Construction) 69,000        652,100      -                 -                 -                 721,100           
     - Evans Street Extension - Design & Construction -                 96,000        600,000      -                 -                 696,000           
     - Clonts Street Reconstruction -                 -                 -                 541,800      474,100      1,015,900        
     - Roadway Extension Preliminary Engineering Analysis -                 -                 -                 -                 42,600        42,600             
Sub Total: Transportation Master Plan 169,000      748,100      600,000      541,800      516,700      2,575,600        

Unpaved Road Construction - Surface Rehabilitation
Re-Mixing Existing Surface 20,000        10,000        -             -             -             30,000             
Equipment Rental (grading & compaction) 7,000          3,000          -             -             -             10,000             
Asphalt Treatment Allowance: -             -             -             -             -             -                      
     - Clark Street 20,000        -             -             -             -             20,000             
     - Foxfire Trail 25,000        -             -             -             -             25,000             
     - Norma Ave./Clonts St. 15,000        -             -             -             -             15,000             
     - Douglas Street (Washington to SR 426) -             15,000        -             -             -             15,000             
     - Oak/Lawn/Fern -             15,000        -             -             -             15,000             
Sub Total:  Unpaved Road Construction 87,000        43,000        -                 -                 -                 130,000           

Total: Transportation Improvements 9,081,615   3,508,247   1,825,664   1,104,200   1,085,700   16,605,426      
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Sidewalk Repair and Connectivity    Transportation Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT 
City Wide        Public Works - Operations 
 
 
PROJECT DESCRIPTION         

• An annual a llowance for sidewalk repairs to correct trip and fall hazards, which corrects 
trip hazards in elevation changes of less than two inches.  T his process cuts a portion of 
the non-co mpliant raised edge of  the con crete panel to the slope allowed for  ADA 
compliance.  During the past 2 years, the repair of sidewalk trip and  fall hazard s has 
utilized this new repair method that is 1/10th the cost of traditional sidewalk repair. 

 

• Construction of new sidewalks to connect existing pedestrian walkway develop ment 
(project list below is unfunded at this time).   The timing for construction of the Lockwood 
Boulevard sidewalks will be depend ent on whet her the City receives F ederal Stimulus 
funds.  If F ederal funding is not approved, th e project will remain u nfunded until a  
funding source is identified.   

 
 

 
New Sidewalks/Connectivity  

 

FY 09-10
 

FY 10-11
 

FY 11-12
 

FY 12-13
 

FY 13-14 TOTAL 

N. Lak e Jess up Connectivity: 
West Side   32,175  

 
32,175 

N. Lak e Jess up Connectivity: 
East Side     80,372  

 
80,372 

Twin Rivers Connectivity 66,192  66,192
Lockwood Road Conn ectivity: 
West Side of Road 

 
304,511 - 

 
304,511 

Lockwood Road Conn ectivity: 
East Side of Road 

 
297,334  

 
297,334 

TOTAL  601,845 112,547 66,192  780,584

 
PROJECT JUSTIFICATION        
Cracked and raised sid ewalks contribute to trip and fall hazards that exist throughout the city.   
These repairs are esse ntial to ensure handica p access and overall pedestrian saf ety.  Similar 
safety and liability issue s exist throughout the City for major sidewalk repair and replacement, 
which represents the City’s most significant maintenance “deficit”.   
 
Sidewalk connectivity is essential to ensure continuous pedestrian corrid ors in areas of the cit y 
that are alr eady devel oped.  The  identified p rojects are all near sch ools, but no t within the  
school zone safety project; identified as high pedestrian areas or have been requested by area 
residents. These projects do not have an identified funding source at this time.   
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PROJECT TITLE      PROJECT CATEGORY  
Sidewalk Repair and Connectivity    Transportation Improvements 
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Sidewalk Trip and Fall 
Hazard - Repairs 50,000 50,000 50,000 50,000 50,000 250,000
New Sidewalks and 
Connectivity 601,845 112,547 66,192  780,584

TOTAL 651,845 162,547 116,192 50,000 50,000 1,030,584
 
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Transportation 
Improvements Fund 50,000 50,000 50,000 50,000 50,000 250,000
Federal Stimulus Funds 
(ARRA) 505,845  505,845
Payments in Lieu of 
Sidewalks 96,000  96,000
Unfunded (new 
sidewalks and 
connectivity  112,547 66,192  178,739
TOTAL 651,845 162,547 116,192 50,000 50,000 1,030,584
 
In January, 2009, the City submitted the Nort h Lockwood  Sidewalk I mprovement Project to  
MetroPlan Orlando for consideration of economic stimulus funding in accordan ce with the 
American Recovery and Reinvestment Act of 2009 (ARRA) - Enhancement and Ot her Projects, 
(second round of stimulus funding).   The outcome of the City’s request  will not be known until 
September, 2008.  
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY 
Jackson Heights Middle School  Transportation Improvements 
Sidewalk Improvements  
  
 
PROJECT LOCATION    PROJECT MANAGEMENT  
Washington Heights Neighborhood Engineering Services  
  
 
PROJECT DESCRIPTION  
The improvements include construction of approximately 12,000 feet of 5-foot wide 
sidewalk including installation of crosswalks, warning signs and advisory speed plates 
along CR 419.  The project also includes installation of additional bike racks within the 
JHMS campus to provide safer passage for students who walk or ride a bicycle to school.  
The improvements will be made along the followi ng roadways within the vicinity of 
Jackson Heights Middle School: 
 

 Avenue B  Washington Street to Wilson Avenue 
 Stephen Avenue Jackson Street to Washington Street 
 Reed Avenue  Taylor Street to Harrison Street 

 
The project is being funded by the Florida Department of Transportation (FDOT) through 
a grant program known as the Community Traffic Safety/Safe Routes to Schools 
program.  The total project cost in current dollars is estimated at $636,972 for 
construction and $70,000 for design and permitting.  Funding is currently available for 
engineering/design whereas funding for construction will be available in future years. 

 
PROJECT JUSTIFICATION  
There is a lack of sidewalks in the Washington Heights area and in particular in the 
vicinity of Jackson Heights Middle School.  New sidewalks will improve the walking 
conditions for students and improve overall safety for all pedestrians within the 
Washington Heights area. 
 
 
EXPENDITURE SCHEDULE   
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Engineering & Design 70,000  70,000
Sidewalk Construction, 
Crosswalks, Signage &  
Bike Racks 

636,972  

636,972
TOTAL 70,000 636,972  706,972

 
FUNDING SCHEDULE 
  
Source of Funding FY 09-10 FY10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

FDOT Grant 70,000 636,972  706,972
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE                   PROJECT CATEGORY  
Intersection Improvements                  Transportation Improvements 
    
PROJECT LOCATION                  PROJECT MANAGEMENT
Mitchell Hammock Road at                            Engineering Services 
South Lake Jessup Avenue 
 
 
 

PROJECT DESCRIPTION   
Intersection and signalization improvements at South Lake Jessup Avenue and  Mitchell 
Hammock Road: 
 

♦ Provide westbound Mitchell Hammock left turn lane at S. Lake Jessup with a 
raised, landscaped median. 

 
♦ If warranted, design and construct 4-way traffic signal (funded from previously 

approved developer agreements) 
 
Note: If the signal is not warranted based on future traffic projections, a restricted median 
with a right-in/right-out option at South Lake Jessup Ave. may be recommended.   
 
PROJECT JUSTIFICATION  
Engineering staff conducted an evaluation of the Mitchell Hammock corridor from SR-426 to 
SR434 as part on in-house access management and m edian safety study for this particular 
road segment. The study evaluated all intersections along the corridor and determined the 
Lake Jessup Avenue intersection would require evaluation for a traffic signal and median 
modifications. 
 
The potential for traffic crashes is inevitable given the new development proposed in this area 
coupled with existing traffic to and from S. Lake Jessup Avenue (north side) and the City 
Water Treatment Plant.  A traffic and signal study at this intersection would provide needed 
data and design to make improvements to make this intersection safer (i.e. obtain traffic 
counts, measure delay and evaluate crash data, recommended improvements).  

 
EXPENDITURE SCHEDULE 
  
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Traffic Study/Signal Analysis 25,000     25,000 

Engineering/Design:       
 - EB turn lanes @ S. Lake Jessup   60,000     60,000 
Construction:       
 EB Turn Lane @ S. Lake Jessup                       250,000    250,000 
 Traffic signal install @  
S. Lake Jessup & MH Rd.  150,000    150,000 

TOTAL 
 

85,000 400,000 485,000 
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PROJECT TITLE      PROJECT CATEGORY  
Intersection Improvements      Transportation Improvements 
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Transportation Impact Fees 85,000 250,000   335,000
Developer Contributions 150,000   150,000
TOTAL  

85,000 400,000 485,000
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
North Lockwood Boulevard    Transportation Improvements 
Road Reconstruction      
 
 
PROJECT LOCATION     PROJECT MANAGEMENT
North Lockwood Boulevard    Engineering Services 
between CR419 and CR426         
 
 
PROJECT DESCRIPTION          
The improvements include a complete road and base reconstruction of the entire 1.8 mile 
section between CR419 and CR426.  The project will include consist of 3,000 feet of a 2-lane 
rural section with two 13 foot lanes with open swales on both sides, 1/2" mill and overlay for 
3,336 feet - 3-lane section and 6,000 feet of 8 inch under drains. 
 
On April 20, 2009, City Council approved a task order with Inwood Consulting Engineers for 
design of the road project at a cost of $55,554.  The design is scheduled for completion by 
September 1, 2009 and is necessary to comply wi th the “shovel ready” eligibility criteria for 
Federal stimulus funds. 
  
 
PROJECT JUSTIFICATION 
Due to high groundwater conditions created by Tropical Storm Fay, Lockwood Boulevard (a major 
collector road) has experienced road base failure which in turn has caused severe road failure. 
       
In January, 2009, the City submitted the North Lockwood Boulevard Resurfacing Project to 
MetroPlan Orlando for consideration of economic stimulus funding in accordance with the 
American Recovery and Reinvestment Act of 2009 (ARRA).  The project is currently listed on 
the Florida Department of Transportation’s (FDOT) Surface Transportation Program Funding list 
in the amount of $1,258,000 for construction with Federal Economic Stimulus funds.  FDOT’s 
approved list of Transportation Projects has been forwarded to the Florida Legislative Budget 
Commission (FLBC) for review and approval.  Once approved by the FLBC it will be submitted 
to the Federal Highway Administration for review and approval. 
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Road Reconstruction  1,258,000  1,258,000
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Federal Stimulus Funds 
(ARRA) 1,258,000  1,258,000
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  CAPITAL PROJECT DETAIL 
 
PROJECT TITLE             PROJECT CATEGORY 
State Road 426/County Road 419:          Transportation Improvements 
Phase 1A Option 
 
  
PROJECT LOCATION           PROJECT MANAGEMENT  
SR 426 (Broadway) & SR 434        Seminole County Engineering/ 
Intersection         Engineering Services (City)  
  
 
PROJECT DESCRIPTION  
The Phase 1A option includes the following im provements that would be funded solely by 
the City of Oviedo and Seminole County:  
 

♦ Re-alignment of SR 426 for added queue length in the westbound turn lane and 
improved signalization. 

 
♦ Right-of way acquisition (total take of Sod King and CITGO site) for stormwater 

and road re-alignment purposes. 
 

♦ Convert the one-way pairs on Central Avenue (SR 434) to 2 way traffic with left 
turn lanes on the north and south sides of SR 434. 

 
The Phase 1A improvements, including right of way acquisition, are a sub set of the 
entire SR 426/CR 419 road improvement project that was envisioned as a jointly funded 
project between the Florida Department of Transportation (FDOT), Seminole County and 
the City of Oviedo.  That project is on-hold until at least 2014 as TRIP funding previously 
earmarked for the project has been deferred due to the lack of revenues statewide that 
support TRIP.  
 
The total project cost in current dollars is estimated at $89 million of which $59 million is 
estimated for right-of-way acquisition (all phases). Phase 1 of the project 
(engineering/design) began in October 2007 and will be completed in September, 2009.  
That design will include the entire Phase 1 downtown intersection improvements and SR 
426 re-alignment.  The design fee for Phase 1 is $1.4 million, which was funded through 
a Federal appropriation secured by the City of Oviedo.  The design phase is being 
managed by Seminole County through a Local Agency Program (LAP) agreement.  The 
right-of-way process will be coordinated by the FDOT right-of-way office as required for 
all federal and state projects.   
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PROJECT TITLE     PROJECT CATEGORY 
State Road 426/County Road 419:  Transportation Improvements 
Phase 1A Option 
 
 
PROJECT JUSTIFICATION   
The Oviedo City Council has made this project its #1 capital improvement priority for 
several reasons: 
 
♦ Improving the capacity of the roads is  necessary to improve traffic flow and 

accommodate existing and future traffic demands. 
 
♦ The project is essential for the redevelopment of the old downtown area and will 

serve as a catalyst for private investment.  
 
♦ The project will provide trail connectivity and continuous sidewalk paths that will 

connect the existing Seminole Cross Trail in the downtown.  Improved access points 
will enhance mobility and pedestrian safety.   

 
♦ The project will improve stormwater management in the downtown and surrounding 

areas.  
 
EXPENDITURE SCHEDULE (Phase IA Improvements Only)  
 

 

Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Right-of-way  6,225,000  6,225,000
Construction   1,725,000  1,725,000

TOTAL 6,225,000 1,725,000  7,950.000

FUNDING SCHEDULE 
  

 

Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

One Cent Sales Tax:  0

     Seminole County 5,800,000  5,800,000
     City of Oviedo* 425,000 1,725,000  2,150,000
Total 6,225,000 1,725,000  7,950.000

*The City’s remaining Local Option Sales Tax revenues through the end of calendar year 
2010 estimated at $4.4 million will be held in reserve for future improvements related to 
SR 426/CR 419 or other road improvements as determined by City Council.  
 
The decision to implement the Phase 1A option and commit City and Seminole County 
funding from the Local Option Sales Tax will be dependent on whether FDOT agrees to 
“count” this expenditure towards any matching requirement for future TRIP funds.  
Without that commitment from FDOT, it may not be feasible for the improvements to 
occur as presented herein.     
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 CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Road Resurfacing      Transportation Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT
Citywide (see attached project listings)   Engineering Services 
  
 
PROJECT DESCRIPTION          
In January 2008, the City’s pavement management consultant, Infrastructure Management 
Systems (IMS), Inc., performed an inventory of the pavement condition for all the streets in 
the City. Based on this updated conditions information the “Five Year Prioritization List” for 
road resurfacing was developed.Over the next 5 years, approximately15.5 miles of the City’s 
250 lane miles will be resurfaced at a cost of approximately $ 2.5 million.  Presently, the 
overall condition of all of the City’s streets was found to be in “good condition”.   
 
The pavement condition inventory includes an inspection for each block of roadway, 
including the measurement of cracks, weathering and other distresses.  Based on this 
evaluation, a numerical value was assigned to each street reflecting the overall condition of 
the roadway.  This index is called the Pavement Condition Index (PCI).  The PCI index is an 
objective rating method based on the measurements of the quantity and severity of each 
distress type that is present in the pavement.  The PCI is a numerical indicator that divides 
the condition rating into 7 main categories from Excellent to Very Poor and is the primary 
factor in developing the priority list, although it is not the only factor.  Other criteria used to 
rank the roadways involved the “roadway classification”; that is, if a roadway functions as an 
arterial, collector or a local street, it can be expected that the higher classification roadways 
will carry a larger volume of traffic and will therefore rank higher on the prioritization list. 
 
Another factor that affects the prioritization is the age of the neighborhoods and the history 
of paving within that neighborhood.  For ex ample, the neighborhood in Mead Manor ranked 
higher than Riverside due to the fact that Mead Manor is a much older neighborhood.  Also, 
Riverside ranked higher than Twin Rivers (East and West) due to the fact that for the last 
two years, many streets in Twin Rivers did undergo resurfacing; however, none have been 
paved in Riverside in the last 18 years.  
 
The priority list also takes into account the benefits of grouping a number of streets in a 
particular neighborhood to reduce contractor mobilization costs and to take advantage of the 
“bulk rate” in paving.  It also takes into consideration and coordinates with other construction 
projects such as reclaimed water and storm drainage improvements   
 
Generally, the City’s “Pavement Management Strategies” consists of three categories:   
 
• Preventative Maintenance  (micro-surfacing) 
• Major Repair     (edge mill and overlay, full mill and overlay) 
• Reconstruction   (full base recycling) 
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PROJECT TITLE      PROJECT CATEGORY  
Road Resurfacing      Transportation Improvements 
 
 
PROJECT JUSTIFICATION    
A regular program of road resurfacing is nece ssary to prevent City-maintained roads from 
rapid deterioration.  The Pavement Management System is designed to treat arterials and 
residential streets in the worst conditions along with preventative maintenance measures to 
treat roadways in good to fair condition. This approach is proven to be the most efficient and 
cost-effective in pavement management and one which will have a lasting effect on the City. 
 
The graphic below illustrates what can happen to a street if it is not maintained properly over 
time.  
  
 

 
 

 

As can be seen, the maintenance costs increase exponentially once the condition falls 
below the “critical PCI range”. Therefore, it is important to perform maintenance before the 
roadway reaches the “critical PCI range” or when the pavement condition is between 60 and 
69.   
 
The strategy over the next five years is to e liminate roadways in poor condition.  After that 
time, a moderate preventative maintenance program will be implemented to keep all the 
roadways in the City in fair or better condition. 

  
 

EXPENDITURE SCHEDULE:
 

Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Resurfacing 535,770 429,600 472,500 512,400 519,000 2,469,270

 
 
FUNDING SCHEDULE: 
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Local Option Gas Tax 
(LOGT)  

535,770 429,600 472,500 512,400 519,000 2,469,270
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 5 YEAR ROAD RESURFACING
PROJECT LISTING

FY 2009-10 - FY 2013-14

Pavement Condition Index (PCI):
Very Good 86 - 100 (new construction)
Good 71 - 85

Fair 56 - 70
Poor 31 - 55
Very Poor 0 - 30

Street Name Subdivision Limit  Description         Resurface Type
Proposed 

FY
Length 

(LF) Lanes
Est. Total 

Cost 
 PCI 

Ranking 
FY 2009-10

Domer Street Oviedo Terrace Citrus to Terrace Edge Mill & Overlay 2010 800 2 $24,000 50
Terrace Drive Oviedo Terrace Entire Length Edge Mill & Overlay 2010 2500 2 75,000 62
Norwood Court Oviedo Terrace Citrus to Terrace Edge Mill & Overlay 2010 800 2 24,000 62
Ruth Street Oviedo Terrace N Lk. Jessup to Citrus Edge Mill & Overlay 2010 300 2 9,000 67
Citrus Avenue Oviedo Terrace Station to Terrace Edge Mill & Overlay 2010 1300 2 39,000 73
Forest Trail /Cove Windmeadow Farms Entire Length Edge Mill & Overlay 2010 4,040 2 121,200 47
Forest Trail Windmeadow Farms Entire Length Edge Mill & Overlay 2010 2,000 2 60,000 47
Lingo Circle/Ct/Dr Willa Oaks Entire lenth Edge Mill & Overlay 2010 2,594 2 77,820 50
Jackson St Washington Heights Reed to end 1" Mill & Overlay 2010 850 2 38,250 26
Taylor St Washington Heights Reed to end 1" Mill & Overlay 2010 850 2 25,500 53
Harrison St Washington Heights Reed to end 1" Mill & Overlay 2010 1,400 2 42,000 NR
Total FY 2009-10 17,434 $535,770 54
   
FY 2010-11
Academy Ave Oviedo CRD CR 419 to end Edge Mill & Overlay 2010 2,845 2 $85,350 50
Doctor's Drive Oviedo CRD Academy to end Edge Mill & Overlay 2010 2,010 2 60,300 50
Laurel Oaks Ct Laural Oaks Sub. SR 434 to end Edge Mill & Overlay 2010 750 2 22,500 53
Lake Charm Dr/Ct Lake Charm Est. Lake Charm Ct.  to Panther Edge Mill & Overlay 2010 2,800 2 84,000 53
Palmetto Terrace Meade Manor Entire lenth Edge Mill & Overlay 2010 2,400 2 72,000 59
Palm Drive/Ct Meade Manor Entire length Edge Mill & Overlay 2010 500 2 15,000 47
Live Oak Ln Meade Manor Entire length Edge Mill & Overlay 2010 900 2 27,000 69
Temple Terrace Meade Manor Entire length Edge Mill & Overlay 2010 420 2 12,600 59
Wippoorwill Ln Meade Manor Entire length Edge Mill & Overlay 2010 525 2 15,750 56
Orange ave Meade Manor Entire length Edge Mill & Overlay 2010 630 2 18,900 50
Oak St Meade Manor Entire length Edge Mill & Overlay 2010 540 2 16,200 50
Total FY 2010-11 14,320 $429,600 54

FY 2011-12
Twin Rivers Blvd. Riverside CR 419 to end Edge Mill & Overlay 2011 9,750 2 $292,500 53
Mill Slough Rd Riverside Entire length Edge Mill & Overlay 2011 800 2 24,000 62
Town and Country Rd. Riverside Entire length Edge Mill & Overlay 2011 1,000 2 30,000 59
Backwater Ct Riverside Entire length Edge Mill & Overlay 2011 300 2 9,000 50
Crosscreek Ct Riverside Entire length Edge Mill & Overlay 2011 400 2 12,000 59
Bluebrook Ct Riverside Entire length Edge Mill & Overlay 2011 800 2 24,000 59
Shadow Pine Ct Riverside Entire length Edge Mill & Overlay 2011 670 2 20,100 59
Cranebrook Ct Riverside Entire length Edge Mill & Overlay 2011 950 2 28,500 50
Bay Club Rd Riverside Entire length Edge Mill & Overlay 2011 1,080 2 32,400 69
Total FY 2011-12 15,750 $472,500 58

FY 2012-13
West Riviera Blvd Twin Rivers Trout Creek to Seminole Crk Edge Mill & Overlay 2012 2,200 2 $66,000 NR
Trout Creek Dr & Ct Twin Rivers Kelly Crk Circle to end Edge Mill & Overlay 2012 950 2 28,500 53
Cutoff Branch Ct Twin Rivers Riviera W. to end Edge Mill & Overlay 2012 700 2 21,000 53
Moccasin Run Rd Twin Rivers Riviera W to Turtle Crk. Dr Edge Mill & Overlay 2012 1,050 2 31,500 53
Cracker Creek Ct Twin Rivers Riviera W. blvd. to end Edge Mill & Overlay 2012 700 2 21,000 50
N. Magee Creek Ct Twin Rivers Kelly Crk Circle to end Edge Mill & Overlay 2012 300 2 9,000 56
S. Magee Creek Ct Twin Rivers Kelly Crk Circle to end Edge Mill & Overlay 2012 500 2 15,000 NR
Carpenter Branch Ct Twin Rivers Trout Crk to end Edge Mill & Overlay 2012 700 2 21,000 44
Turtle Creek Drive Twin Rivers Seminole Crk. Dr to Riviera W. Edge Mill & Overlay 2012 1,000 2 30,000 59
McDaniel Creek Ct Little Creek Kelly Crk Circle to end Edge Mill & Overlay 2012 550 2 16,500 53
Running Springs Loop Little Creek Riverbirch to Fallbrook Edge Mill & Overlay 2012 2,000 2 60,000 59
Sugarberry Tr Alafaya Woods Black Willow to AWB Edge Mill & Overlay 2012 3,150 2 94,500 50
Hornbeam St Alafaya Woods Entire length Edge Mill & Overlay 2012 1,500 2 45,000 56
Bluejack Oak Dr Alafaya Woods AWB to Sugarberry Tr Edge Mill & Overlay 2012 1,250 2 37,500 59
Black Willow Dr Alafaya Woods Bluejack Oak to Sugar Trl Edge Mill & Overlay 2012 750 2 22,500 59
Total FY 2012-13 17,300 $519,000 54

FY 2013-14
Lake Rogers Circle Lk. Rogers Estates Mitchell Hammock to end Edge Mill & Overlay 2011 3,300 2 $99,000 56
Cura Ct Lk. Rogers Estates Entire length Edge Mill & Overlay 2011 200 2 6,000 67
Calaput Ct Lk. Rogers Estates Entire length Edge Mill & Overlay 2011 500 2 15,000 64
Royalwood Ln* Kingsbridge Entire length Microsurfacing 2011 2,230 2 66,900 80
Lullwater Dr* Kingsbridge Entire length Microsurfacing 2011 2,850 2 85,500 73
Long Lake Dr/Ct* Kingsbridge Entire length Microsurfacing 2011 4,000 2 120,000 79
Kelly Creek Cir Twin Rivers All except first 300' Edge Mill & Overlay 2012 4,000 2 120,000 64
Total FY 2013-14 *Projects with higher condition rankings included to limit addiitonal mobilization costs. 17,080 $512,400 69

5 YEAR TOTALS AND 
AVERAGE PCI RANKING 81,884 $2,469,270 57
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE             PROJECT CATEGORY  
Transportation Master Plan            Transportation Improvements 
Road Improvement Projects         
 
PROJECT LOCATION            PROJECT MANAGEMENT
City-wide              Engineering Services  
         
 
PROJECT DESCRIPTION          
The Transportation Master Plan (TMP) is a blueprint for transportation system 
improvements through 2025 that was approved by City Council on April 20, 2009.  The 
TMP addresses capacity improvements to ex isting roadways and intersections, as well 
as, transit, bicycle and pedestrian improvem ents for inclusion into the Capital 
Improvement Plan and Capital Improvement Element of the City’s Comprehensive Plan.  
The process for completing the plan included the development of a local transportation 
model that is based on the Florida Standard Urban Transportation Modeling Structure 
(FSUTMS) and the Orlando Urban Area Transportation Study (OUATS). The updated 
model contains revised socioeconomic inputs and a revised roadway network to better 
replicate conditions within and around the City of Oviedo. The study area for the TMP 
extends beyond the current City limits to include areas with potential for future 
annexation as established by the Joint Planning Agreement (JPA) with Seminole 
County.  The future year forecast was projected for year 2025 to provide consistency 
with the next update to the City’s Comprehensive Plan.  
 
Projects were grouped into five (5) year packages (through 2025) to identify timing and 
general costs for inclusion in the capita l improvements program. The project packages 
were defined based on the anticipated timing for when a project was needed, as well as 
the sequencing of projects.  Projects were generally sequenced so that major capacity 
projects were completed prior to projects that connect major arterials through 
established neighborhoods.  The project package for 2009 through 2013 includes 
transportation system management projects, major roadway capacity projects and some 
connectivity projects.  One project included in the 2015 package - Mitchell Hammock 
east bound turn lane at SR 434 - is included in the 5 Year CIP (FY 2010 - FY 2014).   
 
 
PROJECT JUSTIFICATION       
The development of the future transportation network recognized the existing physical 
limitations of the study area, as well as, the existing short comings identified in the 
existing transportation framework. The top priority projects were identified based upon 
degree of need, benefit/cost, project complexity and implementation responsibility. The 
following principles were applied used in the development of the project alternatives: 
 

a) Minimize the need for multi-lane highways by improving connections and 
maintaining the street grid. 

b) Avoid creating 6-lane highways. 
c) Connect neighborhoods and schools, especially for bicycle and pedestrian 

modes. 
d) Protect capacity on arterial roadways by establishing and maintaining access 

management standards. 
e) Encourage joint driveway and shared access connections to reduce curb cuts 

and median breaks and encourage shared parking. 
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f) Encourage the creation of new corridors to distribute traffic and reduce travel 
times. 

g) Apply traffic calming techniques on local streets to maintain safe speeds and 
minimize traffic intrusion. 

h) Encourage alternative travel modes by building “complete streets” for 
automobiles, pedestrians, bicycles and transit. 

i) Provide recreational bicycle facilities to accommodate riders of all ages and skill 
levels. 

 
Three of the guiding principles, A, B and F, have direct application to developing future 
roadway alternatives. Principles C and H also have relevance to the transportation 
master plan projects. The alternatives were also compared to the guiding principles to 
determine if the projects were consistent with the future vision of the City. 
 
The projects were grouped into five (5) year packages to identify timing and general 
costs for inclusion in the capital improvements program.  The project packages were 
defined based on the anticipated timing for when a project was needed, as well as the 
sequencing of projects.  Projects were generally sequenced so that major capacity 
projects were completed prior to projects that connect major arterials through 
established neighborhoods.  The following projects are scheduled during the next 5 
years subject to available funding: 
 

• Lockwood Boulevard Median Widening:  Widening the median of Lockwood 
Boulevard from south of Seminole Creek Drive to north of Simmons Road (safety 
improvement). 

 
• Evans Street Extension:  Construction of a 2-lane road in the existing right-of-

way from Evans Street east to Lockwood B oulevard.  Provides for connectivity 
and improves capacity. 

 
• Mitchell Hammock East Bound Turn Lane extension at SR434:  Extension of 

the existing southbound turn lane from Mitchell Hammock Rd. to south bound 
SR434.  Improves capacity on Mitchell Hammock to increase traffic flow. 

 
• Clonts St./Norma Ave.:  Reconstruction of Clonts Street and Norma Ave.  

Anticipated to be completed in two phases.  Phase 1 being Norma/Clonts up to 
Lake Jessup Ave.  Phase 2 being Clonts St. from Forest Trail to SR434 (Central).   
Rehabilitation of the existing unimproved portion of Clonts St. is shown under the 
Unimproved Road Construction CIP to impr ove the current condition of the road 
prior to reconstruction which is anticipated at the end of the current 5-year cycle. 

 
• Road Extension Preliminary Engineering Analysis:  Includes a technical 

review of several proposed roadway extensions through existing residential 
areas (Doctor’s Drive, East Chapman Rd. and Franklin St.) as are all 
recommended in the Transportation Master Plan.  The review will include an 
engineering study to further define the proposed extension alignments and 
potential right-of-way acquisition requirements. 
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EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Lockwood Blvd Median 
Widening (unfunded) 

 

     Design 20,000  20,000
     Construction 80,000  80,000
Evans Street Extension  
     Design 96,000  96,000
     Construction 600,000  600,000

Mitchell Hammock East 
Bound Turn Lane 
Extension @ SR434 

 

     Design 69,000  69,000
     Construction 652,100  652,100
Roadway Extension 
Preliminary Engineering 
Analysis 

  
 

42,600 42,600
Clonts St. 
Reconstruction* 

 

    Engineering/Design 90,300  90,300
    Norma Ave. 
Construction 

451,500  451,500

    Clonts St. Construction 474,100 474,100
TOTAL 169,000 748,100 600,000 541,800 516,700 2,575,600
*This project will be re-evaluated depending on the impact of planned intersection improvements at Lake 
Jessup Ave. and Mitchell Hammock Road.  
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 TOTAL 

Transportation Impact  
Fees 

69,000 748,100 600,000* 541,800 516,700 2,475,600

Unfunded 100,000  100,000
TOTAL 169,000 748,100 600,000 541,800 516,700 2,575,600
*A portion of project funding may be derived fr om bond financing for construction of the new 
Police headquarters facility, if financing for that project is approved. 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY  
Unpaved Roads - Surface Rehabilitation  Transportation Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT 
City-wide (See project listing)    Engineering Services 
 
 
PROJECT DESCRIPTION       
Surface rehabilitation of five (5) unpaved roads utilizing a low cost method of remixing the existing 
surface to establish a hardened/stabilized road base including a top asphalt coat or asphalt tack 
treatment of one inch or less.  Final asphalt treatments and related costs will vary for each road 
depending on the anticipated traffic volume and the exact type of treatment method utilized.   
 
Re-mixing of the existing surface will be cont racted to Orlando Paving Company with City 
maintenance crews performing grading and compaction of the road prior to the asphalt surface 
treatment being applied.   
 
 
PROJECT JUSTIFICATION       
Unpaved road construction has been an unfunded capital improvement because of the high cost 
of full reconstruction coupled with a lack of sufficient gas tax or other revenues.  The proposed 
treatment method of surface rehabilitation is a low cost alternative to full road reconstruction that 
will provide a stabilized road base and reduce maintenance and road grading.    
 
 
EXPENDITURE SCHEDULE        

 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Re-Mixing Existing Surface  20,000 10,000    30,000
Equipment Rental (grading and 
compaction) 

7,000 3,000    10,000

Asphalt Treatment Allowance:  
• Clark St.  20,000  20,000
• Foxfire Trail*  25,000  25,000
• Clonts St./Norma Ave. 15,000  15,000
• Douglas St.  
   (Washington to SR 426) 15,000  15,000
• Oak/Lawn/Fern 15,000  15,000
TOTAL 87,000 43,000  130,000

*Re-mixing of the existing surface and compaction may be completed in FY 08-09.  The asphalt treatment  
will be deferred to FY 09-10.  
 
FUNDING SCHEDULE       

 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Transportation Improvements 
Fund (Gas Tax & Fund Balance) 87,000 43,000  130,000
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VEHICLE/EQUIPMENT REPLACEMENT AND NEW ACQUISITIONS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
General Fund Operations
     - New Acquisitions 280,000       16,250         -                   -                   42,000         338,250       
     - Replacement 423,853       309,500       351,425       394,000       266,000       1,744,778    
     - Lease Proceeds 160,376       -                   245,000       475,000       -                   880,376       
Water/Wastewater Utility -                   14,500         64,000         97,500         32,000         208,000       
     - New Acquisitions 25,800         -                   -                   -                   -                   25,800         
Stormwater Utility -                   -                   -                   -                   -                   -                   
     - New Acquisitions -                   48,750         -                   -                   -                   48,750         

Total Revenues 890,029       389,000       660,425       966,500       340,000       3,245,954    

Expenditures

General Fund Related Departments
     - Replacement - Vehicles 380,048       309,500       351,425       375,500       249,500       1,665,973    
     - Replacement - Heavy Equipment 43,805         -                   -                   -                   -                   43,805         
     - New Acquisitions
         - Skid Steer with Attachments -                   65,000         -                   -                   -                   65,000         
         - Wheel Loader -                   -                   -                   -                   42,000         42,000         

Fire/Rescue Vehicles*
     - Pumper Replacement -                   -                   -                   475,000       -                   475,000       
     - Rescue Vehicle Replacement -                   -                   245,000       -                   -                   245,000       
*vehicles to be purchased with lease financing

Stormwater Utility Maintenance
     - Maintenance Vehicles -                   -                   -                   18,500         16,500         35,000         
     - Replacement - Heavy Equipment 160,376       -                   -                   -                   -                   160,376       
     - New Acquisitions - Vacuum/Jet Truck 280,000       -                   -                   -                   -                   280,000       

Water/Wastewater Utility
     - Replacement -                   14,500         64,000         97,500         32,000         208,000       
     - New Acquisitions - Mini Excavator 25,800         -                   -                   -                   -                   25,800         

Total: Vehicle Replacement & New Acq.

Total: Vehicle Replacement and New Acquisitions 890,029       389,000       660,425       966,500       340,000       3,245,954    
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Vehicle/Equipment Replacement Vehicle Replacement and 

New Acquisitions 
   

PROJECT LOCATION     PROJECT MANAGEMENT 
Various City Departments     Fleet Operations 
 
 
 
PROJECT DESCRIPTION          
The Vehicle/Equipment Replacement program is a comprehensive vehicle replacement 
program scheduled over the next five years.  The proposed schedule calls for 
replacement of 83 vehicles/equipment or approx imately 44% of the current City fleet of 
rolling stock.  Of the 83 vehicles/equipment scheduled for replacement, 43 or more than 
half are in the Police and Fire Departments, including two (2) front line fire and rescue 
vehicles that will be purchased through lease/purchase financing. 
 
The proposed replacement schedule by Department is shown on the following pages. 
 
 
PROJECT JUSTIFICATION        
The replacement schedule has been designed to replace vehicles which have been 
identified as: 1) incurring the greatest maintenance expense over the life of the vehicle, 
2) reaching or exceeding their expected life in  terms of age, and 3) having relatively high 
mileage.  The benefits of the replacement program are reflected in reduced fleet 
maintenance expenses, as well as lower vehicle downtime, which results in greater 
service availability to the community.  
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Vehicle Replacement      
   - General Replacements 584,229 324,000 415,425 491,500 298,000 2,113,154
   - Fire Replacements 0 0 245,000 475,000 0 720,000
TOTAL 584,229 324,000 660,425 966,500 298,000 2,833,154
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Vehicle Replace. Funds:  
Gen. Fund Operations:  
     - Replacement 423,853 309,500 351,425 375,500 249,500 1,709,778
     - Lease Proceeds 160,376 0 245,000 475,000 0 880,376
Stormwater Utility 0 0 0 18,500 16,500 35,000
Water/Wastewater Utility 0 14,500 64,000 97,500 32,000 208,000

TOTAL 584,229 324,000 660,425 966,500 298,000 2,833,154
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CURRENT EST.
DEPARTMENT FLEET # YEAR MAKE MODEL COST

Police
PD2 2001 Ford Crown Vic 19,000
PD46 2000 Ford Crown Vic 19,000
PD47 2000 Ford Crown Vic 19,000
PD 61 2003 Chevy Blazer 18,000
PD68 2003 Ford Crown Vic 25,000
PD70 2003 Ford Crown Vic 25,000
PD80 2004 Ford Crown Vic 25,000
PD86 2005 Ford Crown Vic 25,000
PD89 2005 Chevy Impala 25,000

Public Works Operations
1011 1997 Ford F-250 CREW 28,000

666-669/955 Var. 22,000

Recreation & Parks
204 1998 Toro Reel Mower 42,130
215 2002 Toro Sand Pro 19,209
216 2000 Toro Sand Pro 19,209

210/1078 1999 Club Car

Work Cart 
with Sprayer 
Attachment 27,000

Building Services
504 2001 Ford F-150 22,500

Vehicles/Equipment Replacement  (302 Fund) 380,048
Water/Wastewater Vehicles/Equipment Replacement  (407 Fund) 0
Water/Wastewater Heavy/Large Equipment Replacement  (407 Fund) 0
Number of Vehicles/Large Equipment to be Replaced 16
New Vehicles/Equipment Added to Fleet 0

Assorted Trailers

FY 2009-2010
VEHICLE REPLACEMENTS
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CURRENT EST.
DEPARTMENT FLEET # YEAR MAKE MODEL COST

Police
PD1 2003 Ford F-150 23,000
PD9 2001 Ford F-150 23,000
PD66 2003 Ford Explorer 25,000
PD81 2005 Ford Crown Vic 25,000
PD83 2005 Ford Crown Vic 25,000
PD84 2005 Ford Crown Vic 25,000
PD85 2005 Ford Crown Vic 25,000
PD88 2005 Chevy Impala 25,000

Public Works Operations

906 1999 Dodge Ram 25,000

Stormwater Utility
904 1998 Chevy Blazer 18,000

Utilities
516 1999 Ford F-150 14,500

Recreation & Parks
212 2003 Toro 3100 Work Cart 16,000
1080 1996 Ryan Topdresser 15,000
517 1999 Chevy Van 25,000
505 2001 Ford F-150 14,500

Vehicles/Equipment Replacement  (302 Fund) 309,500
Water/Wastewater Vehicles/Equipment Replacement  (407 Fund) 14,500
Number of Vehicles/Large Equipment to be Replaced 15
New Vehicles/Equipment Added to Fleet 0

FY 2010-2011
VEHICLE REPLACEMENTS
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FLEET CURRENT EST.
DEPARTMENT NUMBER YEAR MAKE MODEL COST

Police
PD4 2000 Chevy Van 18,000
PD58 2002 Chevy Impala 25,000
PD59 2002 Chevy Impala 25,000
PD60 2002 Chevy Impala 25,000
PD63 2003 Chevy Suburban 25,000
PD79 2005 Ford Crown Vic 25,000
PD82 2005 Ford Crown Vic 25,000
PD90 2005 Chevy Impala 25,000
PD91 2005 Chevy Impala 25,000

Stormwater Utility
954 2000 EXCAVAC T120D 18,000

Water/Wastewater Utility
520 2002 Ford F-250 UTL. 32,000
521 2004 Ford F-250 UTL. 32,000

Recreation & Parks
5051 1997 Massey Turf Trac 19,000
205 2002 Toro 3100D Mower 42,130
211 2004 Toro 3100W Work Cart 26,795

Development Services
705 2000 Ford 4X4 Explorer 27,500

Vehicles/Equipment Replacement  (302 Fund) 351,425
Water/Wastewater Vehicles/Equipment Replacement  (407 Fund) 64,000
Number of Vehicles/Equipment to be Replaced 16
New Vehicles/Equipment Added to Fleet 0

FY 2011-2012
VEHICLE REPLACEMENTS
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FLEET CURRENT EST.
DEPARTMENT NUMBER YEAR MAKE MODEL COST

Police
PD67 2003 Ford Explorer 26,000
PD69 2003 Ford Crown Vic 26,000
PD74 2004 Ford Explorer 26,000
PD92 2005 Chevy Impala 26,000
PD102 2006 Chevy Impala 26,000
PD103 2006 Chevy Impala 26,000
PD104 2006 Chevy Impala 26,000
PD109 2007 Chevy Impala 26,000

Public Works Operations

608 2001 Ford F-250 UTL. 32,000
907 2002 Ford F350 DUMP 40,000
1002 2001 Ford F150 17,500
702 2005 Ford F-150 4X4 27,500

Stormwater Utility
909 2005 Ford F-150 4X4 18,500

Water/Wastewater Utility
501 2001 Ford F-150 16,500
503 2001 Ford F-150 16,500
507 2001 Ford F-250 16,500
518 2005 Ford F-250 UTL. 32,000
524 2006 Ford Focus 16,000

Fire Rescue
6258 2003 Ford Expedition 36,000

Building Services
811 2002 Ford Ranger 14,500

Vehicles/Equipment Replacement  (302 Fund) 394,000
Water/Wastewater Vehicles/Equipment Replacement  (407 Fund) 97,500
Number of Vehicles/Equipment to be Replaced 20
New Vehicles/Equipment Added to Fleet 0

FY 2012-2013
VEHICLE REPLACEMENTS
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CURRENT EST.
DEPARTMENT FLEET # YEAR MAKE MODEL COST

Police
PD73 2004 Ford Explorer 26,000

PD100 2006 Chevy Impala 26,000
PD107 2006 Chevy 1500 PU 18,000
PD108 2006 Chevy Impala 26,000
PD111 2007 Chevy Impala 26,000
PD113 2007 Chevy Impala 26,000

Public Works Operations

606 1992 Ford F700 55,000
709 2002 Ford F-150 16,500
238 2006 Scag SST 15,000

Stormwater Utility
900 2002 Ford F150 16,500

Water/Wastewater Utility
508 2002 Ford F-250 UTL. 32,000

Recreation & Parks
203 1999 J/Deere Tractor 4300 15,000

Vehicles/Equipment Replacement  (302 Fund) 266,000
Heavy/Large Equipment Replacement  (302 Fund) 0
Utilities Water/Wastewater Vehicles/Equipment Replacement  (407 Fund) 32,000
Utilities Water/Wastewater Heavy/Large Equipment Replacement  (407 Fund) 0
Number of Vehicles/Equipment to be Replaced 12
New Vehicles/Equipment Added to Fleet 0

FY 2013-2014
VEHICLE REPLACEMENTS
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY   
Front End Loader - Replacement Vehicle Replacement and New 

Acquisitions   
 
 
PROJECT LOCATION    PROJECT MANAGEMENT
N/A – Citywide Maintenance          Fleet Operations 
 
 
PROJECT DESCRIPTION     
Replacement of an existing 1994 front end 
loader including grapple and rake attachment.   
 
 
PROJECT JUSTIFICATION    
The loader is a frontline piece of equipment that is 
used primarily by Stormwater Maintenance to load material and debris from ponds.  The 
equipment is also used by Streets and Sidewalk Maintenance for road repair and 
Landscaping and Grounds Maintenance for tree removal and general site work.   
 
In addition, the City must maintain its ability to respond to all emergency situations such 
as downed trees due to hurricanes and typical summer storms. This piece of equipment 
is essential for after hour response when larger equipment is necessary for quick 
removal of hazardous debris.   
 
The existing front end loader is 15 years old; has reached its useful life, and does not 
meet the needs of the city.  The current equipment does not have the ability to quickly 
change attachments in the field (depending on the type of attachment this can require 
two men and another piece of equipment); provide a shaded enclosed canopy for the 
safety of the operator; and has begun to experience expensive repairs (electrical wiring 
and hydraulic lines due to sun rot, heat and age; and new tires) requiring excessive 
downtime impairing the city’s ability to respond when it is most required. 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Cat 928G Loader 135,376  135,376
Grapple/Rake  25,000  25,000
TOTAL 160,376  160,376
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Lease Proceeds  160,376  160,376
 
Annual lease payment would be approximately $47,000 (5 year lease purchase) with the 
first payment beginning in FY 2010-11.  
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY   
Skid Steer Loader (Replacement) Vehicle Replacement and New 

Acquisitions  
 
PROJECT LOCATION    PROJECT MANAGEMENT
N/A - Citywide Maintenance      Fleet Operations 
 
 
PROJECT DESCRIPTION      
Acquisition of a replacem ent skid steer loader with 
attachments that is used on a daily basis primarily by 
the Streets Maint enance and Landscaping and 
Grounds Divisions.  
 
The Skid Steer is a versat ile piece of equipment that 
can be maneuvered in small areas and has the ability 
to easily switch among a variety of attach ments.  The equipment  is typically used 
for tree planting, transporting mulch, si te cleanup, and general construction work 
such as sidewalk repairs. 
 
          
PROJECT JUSTIFICATION      
This equipment will replace a 1998 model that has reached its useful life and is in 
need of replacement as determined by the Fleet Manager.  
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Skid Steer Loader 
w/attachments 36,805

 
36,805

Transport Trailer 7,000  7,000
TOTAL 43,805  43,805
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Vehicle Replacement  
Fund 

43,805  43,805
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Rescue Vehicle Replacement    Vehicle Replacement and  
        New Acquisitions   
 
PROJECT LOCATION     PROJECT MANAGEMENT
Fire Station #46       Fire Department 
(Municipal Complex)      
 
 
PROJECT DESCRIPTION          
Acquisition of new fire rescue vehicle that will replace the 2005 Freightliner FL60 
rescue unit.  This multi-passenger, dies el powered, custom chassis will be a 
transport capable unit.    
 
 
PROJECT JUSTIFICATION        
The existing Rescue unit is a 2005 model with normal life expectancies of up to 5 
years in front line status and 2 years in re serve status.  It is anticipated that the 
2005 unit will meet its life expectancy by 2012 with the City seeing higher 
maintenance costs and downtime.  This uni t is utilized for responding to all fire 
related emergencies, rescue alarms, and emergency medical incidents.  
 
The replacement of this v ehicle will provide a safe and reliable level of response 
for fire rescue personnel and a continued hi gh level of fire and medical response 
and patient transport for the citizens of the City.   
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Rescue Replacement 245,000   

245,000
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Lease Proceeds 245,000   
245,000

 
Annual lease payment would be approximately $88,000 (3 year lease purchase) with the 
first payment beginning in FY 2012-13.   
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Fire Pumper Replacement     Vehicle Replacement and  
        New Acquisitions 
     
PROJECT LOCATION     PROJECT MANAGEMENT
Fire Station #44       Fire Department 
(Central Avenue - downtown)      
 
 
PROJECT DESCRIPTION          
Acquisition of a front line fire suppre ssion vehicle to replace an existing 1998 
Pierce Pumper.  This multi-passenger, diesel powered, custom chassis will be a 
pumping capable apparatus.   This unit is ut ilized for responding to all fire related 
emergencies, rescue alarms, and emergency medical incidents.    
 
 
PROJECT JUSTIFICATION        
The existing Pumper is a 1998 model with a normal life expectancy of up to 12 
years per the current vehi cle replacement program.  It is anticipated that the 
current unit will meet its life expect ancy by 2010 and will begin to see higher 
maintenance costs and downtim e. The replacement of the vehicle will provide a 
safe and reliable level of response for fire rescue personnel and a continued high 
level of fire protection to the City.  
  
This unit is utilized for responding to a ll fire related emergencies, hazardous 
material incidents, vehicle crashes, rescue alarms, and emergency medical 
incidents.  
  
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Fire Pumper  
Replacement 

475,000  475,000

 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Lease Proceeds 475,000   

475,000
 
The General Fund operating budget impact for the annual lease payment on a 7 year 
lease purchase will be approximately $82,000 beginning in FY 2013-14. 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY   
Vacuum/Jet Truck      Vehicle Replacement and 
       New Acquisitions   
 
 
PROJECT LOCATION    PROJECT MANAGEMENT
N/A – Citywide Maintenance          Fleet Operations 
 
 
 
PROJECT DESCRIPTION  
Purchase of a Vacuum/Jet  truck that will be used 
primarily by Stormwater Maintenance to clean, and 
inspect storm sewer lines.  The equipment could 
also be used by the Water/ Wastewater Division for 
emergency sewer repairs. 
  
 
PROJECT JUSTIFICATION    
The FY 09-10 budget includes $50,000 for cont ract storm sewer cleaning. At the 
current contract cost of $2,500 per day for scheduled maintenance, the City would 
receive approximately 20 days of scheduled line cleaning.  Also, with contract 
maintenance, a program of regular  and sustained cleaning and inspection 
throughout the year is cost prohibitive. An alternative would be to convert the 
contract payment to a lease/financing payment and purchase a Vacuum/Jet truck 
over a 5 year period.         
 
Implementation of a regular and sust ained maintenance program for cleaning 
storm sewer lines will reduce the risk of system failure.  
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Jet/Vac Truck 280,000  280,000
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Stormwater Utility Fund  280,000  280,000
 
Annual lease payment would be approximately $62,000 (5 year lease purchase) with the 
first payment beginning in FY 2010-11.   
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY   
Mini Excavator - New Acquisition   Vehicle Replacement and 
       New Acquisitions   
 
 
PROJECT LOCATION    PROJECT MANAGEMENT
N/A – Citywide Maintenance          Fleet Operations 
 
 
PROJECT DESCRIPTION      
Acquisition of a Mini Excava tor with  trailer that will be 
used primarily by Water/Wast ewater Utilities to make 
point repairs, new service installations, and fire 
hydrant repairs.   The equi pment will also be used by 
Stormwater Maintenance for storm pond maintenance 
and street repair.  
 
 
PROJECT JUSTIFICATION     
Other existing heavy equipment such as backhoes and bobcats are inappropriate 
for working in more confined and restrict ed work areas.  Consequently, larger 
pieces of equipment tend to  cause damage to the work area, in particular, 
residental customers yards.  On the other hand, the mini-excavator is better suited 
for smaller work areas and will allow for other equipment to be used for their 
intended purposes. 
 
A mini excavator is currently being r ented to meet the needs of the utility 
operations.  This piece of equipment has  been rented continuously for the past 2 
years at a total rental cost of $40,400.   The City has an oppor tunity to purchase 
the current mini-excavator rental unit for its residual cost (i.e. total purchase price 
of $66,200 less rental payments of $40,400). 
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Mini Excavator 25,800  25,800
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Water/Wastewater  
Vehicle/Equipment 
Replacement Fund 

25,800   25,800
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY   
Skid Steer Loader with Vehicle Replacement and  
Attachments and Trailer (New) New Acquisitions   
        
 
 
PROJECT LOCATION    PROJECT MANAGEMENT
N/A - Citywide Maintenance      Fleet Operations 
 
 
PROJECT DESCRIPTION          
Acquisition of a track skid steer with bucket, brush bower and transport trailer.  
 
 
PROJECT JUSTIFICATION    
The Track Skid Steer, with its compact size, tight turning 
radius and tracks, can be used in locations that current 
equipment is unable to access due to sloped, wet work 
areas in and around stormwater ponds.  
 
The Track Skid Steer will be used primarily by the Stormwater Division of Public Works 
to increase the efficency of the Stormwater Division by reducing the amount of hand 
labor necessary to perform tasks associated with pond and swale maintenance.  With 
the tracks, the skid steer is well suited for sloped, wet work areas such as pond 
perimeters and swales.  This equipment can also be used by the Landscaping and 
Grounds Division to assist with the planting of plant trees, in transporting mulch and site 
cleanup as well as the Streets Division to easily remove damaged sidewalk panels.  
 
This skid steer will free up larger equipment for better utilization for tasks by other crew 
operations around the City. 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Skid Steer Loader 
w/attachments 58,000  58,000
Transport Trailer 7,000    7,000
TOTAL 65,000  65,000
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Stormwater Utility  
Fund (75%) 

48,750     
48,750 

Vehicle Replacement 
Fund (25%)  

16,250  
  16,250 

TOTAL 65,000    65,000 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY   
Compact Wheel Loader    Vehicle Replacement and 
and Transport Trailer (New)   New Acquisitions   
 
 
PROJECT LOCATION    PROJECT MANAGEMENT
N/A - Citywide Maintenance       Fleet Operations 
 
 
 
PROJECT DESCRIPTION          
Acquisition of a compact wheel loader with ¾ yard bucket, 2,500 lb. operating 
weight and 5,600 lb. tipping weight. 
 
This piece of equipment will be used primarily by the 
grounds division of Public Works to transport sod and 
mulch, load and set trees, and clear/load debris 
associated with tree trimming and removal.  The 
equipment will also be use by the Streets Division to 
remove sidewalk panels, load and transport cold 
patch, concrete bags, etc. 
 
 
PROJECT JUSTIFICATION      
Other existing heavy equipment such as backhoes and bobcats are either too 
large to perform the required work or tend to cause damage to the work area as 
other types of equipment are inapropriate for working in more confined areas. 
  
This wheel loader will reduce t he amount of time that la rger pieces of equipment 
are tied up hindering other crews operations .  The loader is better suited for 
smaller work areas and will allow for other equipment to be used for their 
intended purposes.  
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Wheel Loader 37,000   37,000
Transport Trailer 5,000   5,000
TOTAL 42,000 42,000
 
 

FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Vehicle Replacement  
Fund 

42,000 42,000
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WATER/WASTEWATER UTILITY SYSTEM IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
Utility Operating Fund (401) -                 -                 -                 -                  -                   -                   
Utility Renewal and Replacement Fund (406) 274,150       260,150       246,150       178,500       178,500       1,137,450      
Water Impact Fees (408) 353,896       338,452       179,452       697,000       830,000       2,398,800      
Wastewater Impact Fees (409) 50,784         691,395       201,790       472,694       -               1,416,663      
Bond Proceeds (authorized) 2,851,755    -                   -                   -                   -               2,851,755      
Bond Proceeds (proposed) -                   -                   -                   227,246       1,756,458    1,983,704      
State Revolving Loan Proceeds 1,383,666    1,074,512    780,798       2,050,724    2,173,768    7,463,468      

Total Revenues 4,914,251    2,364,509    1,408,190    3,626,164    4,938,726    17,251,840    

Expenditures

WATER SYSTEM IMPROVEMENTS

Alternative Water
 - Surface Water Facility - Joint Engineering Analysis (Oviedo Sh 40,396         49,452         49,452         -                   -                   139,300         
Sub Total: Alternative Water 40,396         49,452         49,452         -                   -                   139,300         

Renewal and Replacement Projects
     - General System Maintenance 95,650         81,650         67,650         -                   -                   244,950         
     - Water Meter Conversion 178,500       178,500       178,500       178,500       178,500       892,500         
Sub Total: Renewal and Replacement Projects 274,150       260,150       246,150       178,500       178,500       1,137,450      

Potable Water System: Capacity Improvements
     - Mitchell Hammock Raw Water Main Conversion 1,025,755    -                   -                   -                   -                   1,025,755      
     - AM Jones Plant: Convert to Storage & Pumping Sta. 126,000       -                   -                   -                   -                   126,000         
     - Franklin St. 8 in. Water Main -                   143,000       -                   -                   -                   143,000         
     - Carib and Tomoka 6 in. Main Upgrade 99,000         -                   -                   -                   -                   99,000           
     - Eyrie Dr. 8 in Water Main 53,000         146,000       -                   -                   -                   199,000         
     - Sharon and Vicki Ct 6 in. Main Upgrade 82,000         -                   -                   -                   -                   82,000           
       - Emergency Interconnect between Oviedo & Winter Springs 79,500         -                   -                   -                   -                   79,500           
     - North Pine St. 10 in. Water Main -                   -                   130,000       471,000       -                   601,000         
     - Lockwood Blvd. 16 in. Water Main -                   -                   -                   226,000       830,000       1,056,000      
Sub Total: Potable Water System Improvements 1,465,255    289,000       130,000       697,000       830,000       3,411,255      

Total: Water System Improvements 1,779,801    598,602       425,602       875,500       1,008,500    4,688,005      

WASTEWATER SYSTEM IMPROVEMENTS FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Wastewater System: Capacity Improvements
     - Oviedo Blvd. 12 in. Force Main -                   -                   140,980       -                   -                   140,980         
     - Master Lift Station Rehab. and Pump Upgrades -                   296,630       -                   -                   -                   296,630         
     - Downtown Lift Station Reroute to Oviedo Blvd. 50,784         394,765       -                   -                   -                   445,549         
     - Kingsbridge East Lift Station Pump Upgrade -                   -                   15,950         123,985       -                   139,935         
     - Kingsbridge East 8 in. Force Main Reroute -                   -                   44,860         348,709       -                   393,569         
     - E. Mitchell Hammock Rd.16in. Force Main -                   -                   -                   227,246       1,756,458    1,983,704      
Sub Total: Wastewater Capacity Improvements 50,784         691,395       201,790       699,940       1,756,458    3,400,367      

Total: Wastewater System Improvements 50,784         691,395       201,790       699,940       1,756,458    3,400,367      

RECLAIMED DISTRIBUTION SYSTEM IMPROVEMENTS

Reclaimed Water System Improvements
     - Twin Rivers Phase 1 940,893       -                   -                   -                   -                   940,893         
     - Twin Rivers Phase 1 Remainder Retrofit -                   -                   780,798       2,050,724    -                   2,831,522      
     - Twin Rivers Phase 2 Remainder Retrofit -                   -                   -                   -                   2,173,768    2,173,768      
     - Big Oaks Subdivision 442,773       -                   -                   -                   -                   442,773         
     - Alafaya Woods Section 17 & 18 -                   1,074,512    -                   -                   -                   1,074,512      
Sub Total: Reclaimed Water System Improvements 1,383,666    1,074,512    780,798       2,050,724    2,173,768    7,463,468      

Reclaimed Water System Capacity Improvements
     - Capacity Payment to Sem. Co. - Reuse Supply 1,700,000    -                   -                   -                   -                   1,700,000      
Sub Total: Reclaimed Water System Capacity Imps. 1,700,000    -                   -                   -                   -                   1,700,000      

Total: Water/Wastewater Improvements 4,914,251    2,364,509    1,408,190    3,626,164    4,938,726    17,251,840    

78



 
 
 
 
 
 
 
 
 
 
 
 
 

Water System  
Improvements 



CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Regional Alternative Surface Water System  
Water Facility       Improvements 
      
PROJECT LOCATION     PROJECT MANAGEMENT
East Side of Sanford     Utilities Administration 
(near Lake Jesup & Mullet Lake)       
 
PROJECT DESCRIPTION          
A collaborative effort with seven (7) ot her local governments (Orange County and the 
cities of Sanford, Casselberry, Winter Springs, Oviedo, Maitland and Deltona) to prepare 
a preliminary design, engineering and permitting evaluation to determine the economic 
feasibility and costs to construct and operate a regional surface water facility near State 
Road 46 at Lake Jesup and Mullet Lake.  The City of Oviedo will serve as project leader 
and coordinate the design and permitting phase of the project.  In exchange for 
managing the project, the City will receive a 3% reduction cost share and avoid 
$122,500 in project costs.   
 
The alternative water supply project will develop a brackish surface water source and 
supply water from a non-traditional source.   The St. John’s Water Management District 
(SJWMD) generally identifies source waters that do not always meet federal and state 
drinking water standards for chloride, sulfate, or total dissolved solids as brackish  
waters. (Note: SJWMD considers all sources other than fresh groundwater to be non-
traditional).  In 2007 A conceptual-level projects description was developed by SJWMD 
in cooperation with interested water suppliers and included potential location of facilities 
and project costs.  The project includes an intake for surface water from the St. Johns 
River, (near SR 46), brackish surface water treatment and concentrate management 
facilities, point-of-connection ground storage, and a potable water transmission system 
with an average daily flow of 55 million gall ons per day.  Project participants have also 
discussed the possibility that some water might be produced for reuse augmentation.   
 
The cost of the preliminary engineering, design and permitting evaluation is estimated at 
$5,000,000. The SJWMD has committed funding 30% or $1,500,000 of the total 
$5,000,000. The other jurisdictions will share the balance of the remaining $3,500,000 
according to the following pro rata distribution: 
 
 

SR 46 Partner Governments  Funding Allocation Est. Water Demand 
Orange County (48.84%)  $1,774,066   38.0 MGD 

  
City of Casselberry (6.60%)  $   254,268     1.0 MGD  
City of Deltona (12.27%)  $   542,682   10.0 MGD  
City of Maitland (6.21%)   $   240,465     1.0 MGD    
City of Oviedo (7.27%)   $   139,300     2.0 MGD   
City of Sanford (7.32%)   $   302,579     1.0 MGD 
City of Winter Springs (6.39%)  $   246,640             1.0 MGD 
Total     $ 3,500,000   55.0 MGD 
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PROJECT TITLE      PROJECT CATEGORY  
Regional Alternative Surface Water System  
Water Facility       Improvements 
 
 
Project design is anticipated to be completed between 2009 and 2011 with construction 
planned from 2011 to 2014, subject to the length of the permitting process.   
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Conceptual Permitting 1,450,000  1,450,000
Preliminary Engineering 1,775,000 1,775,000  3,550,000

TOTAL 1,450,000 1,776.000 1,775.000  5,000,000
 
Funding for the project has been set as follows: 
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

St Johns WMD Grant 435,000 532,500 532,500  1,500,000
Contributions from  
Other Cities and Orange 
County 

974,603 1,193,049 1,193,049  3,360,700

Oviedo Contribution: 
Water Impact Fees* 

40,397 49,452 49,452  139,300

TOTAL 1,450,000 1,776,000 1,775,000  5,000,000
*only the City’s share of is included in the 5 Year Capital Improvements Program. 
 
PROJECT JUSTIFICATION        
Participation in Alternative Water Supply studies and projects, is required by all St. 
Johns River Water Management potable water providers under Chapter 373.0361(7)(b), 
F.S. and is specifically mandated in the City’s  recently issued groundwater Consumptive 
Use Permit.  Conceptual water permitting and preliminary engineering and design will 
determine costs and if current infrastructure is adequate.  
 
A Water Supply Plan (WSP) was initiated by the City in mid 2007 to coincide with efforts 
related to the City’s Comprehensive Plan update.  The WSP identified and projected 
future potable water demand needs for the City through 2025.  At the end of the 2025 
horizon it is anticipated that up to 1.98 million gallons per day of supplemental potable 
demand would be required.  The project sponsored under this capital outlay is the City’s 
pro rata share to contribute to preliminary design and engineering for a regional 
alternative water facility near State Road 46 at Lake Jessup and Mullet Lake for 
alternative water supply.   
 
The City’s portion of this proposed 55 million gallon per day (mgd) project is anticipated 
to supplement up to 2 mgd of groundwater with alternative surface water.    This supply 
would ultimately be used as either a pre-potable source for treatment and residential 
consumption or as an augmentation source to the City’s reclaimed water system. 
 
On April 20, 2009, the Oviedo City Council approved a Memorandum of Agreement with 
the six other local governments and the SJWMD.  The MOU sets forth the scope of 
work, financial contributions and governance/management for the preliminary 
engineering phase of the SR46 Alternative Water Supply Project.   
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE     PROJECT CATEGORY  
General System Maintenance   Water System Improvements  
 
PROJECT LOCATION    PROJECT MANAGEMENT
Utility System - City Wide    Utilities Administration  
    
 
PROJECT DESCRIPTION        
The project includes an annual allowance for regular system maintenance and/or 
permit required changes to water and wastewater facilities to maintain permitted 
operations including the repl acement fire hydrants, valves, and related water 
production and distribution equipment.   
 
Anticipated general system maintenance r equiring planned modification to meet 
permit conditions or modification to maintain operational permit compliance are: 
 

• Utility and Fire Staff have identified approximately 90 hydrants that need 
replacement or upgrade.  Reasonably Utility staff can repair or replace 30 
units per year over 3 years.  The cost for all 90 units is estimated below: 

 
Item for Replacement or Repair Price  Quantity  Total Cost 
1)  Replace (outdated hydrants)    $1,450 each             45  $ 72,500  
2)  Hydrant upgrade kits             $   460 each      45  $ 23,000 
3)  Hot-Tap for inoperable valve $2,600 each     45  $130,000 
 

• The Consumptive Use Water (CUP) permit requires 4 - 200 series drinking 
water wells be abandoned and grouted in 2009 at a cost of $28,000 to 
reduce saltwater intrusion. 

   
• Additionally, the two remaining 200 series wells used for emergency use 

only will be disconnected in 2009/10 and will also need to be properly 
abandoned at a cost of $14,000.  

 
 
PROJECT JUSTIFICATION        
The water production and distribution syst ems, waste collection and reclaimed 
water distribution mains and apparatus are operated under various Florida 
permits.  These permits require the facilitie s to meet new regulations or maintain 
equipment in permit compliance without expanding services from time to time. 
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PROJECT TITLE     PROJECT CATEGORY  
General System Maintenance   Water System Improvements 
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Construction 39,000 39,000 39,000  117,000
Well Abandonment 28,000 14,000  42,000
Equipment 28,650 28,650 28,650  85,950
TOTAL 95,650 81,650 67,650  244,950
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Renewal and 
Replacement Fund 

95,650 81,650 67,650  244,950
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Meter Replacement  Water System 
  Improvements   
         
PROJECT LOCATION     PROJECT MANAGEMENT
Alafaya Woods and other      Utilities Administration 
Subdivisions throughout Oviedo       
 
 
PROJECT DESCRIPTION          
Replacement of approximat ely 1,000 manual or direct read water meters with 
radio read meters.   
 
Priority replacement will be gi ven to older, inaccurate precision meters throughout 
the city and in those areas where there is a mix of meter types.  Additionally, 
reclaimed zones will also be priority radio read areas for both water and reclaimed 
connections. 
 
 
PROJECT JUSTIFICATION        
The replacement program is intended to  decrease revenue loss from slow 
reading meters, increase meter reading accuracy and to reduce time spent 
manually reading water meters. Radio r ead meters, which can be read either 
manually or electronically, will be installed in areas with older meters that are 
reading inaccurately.   
 
By replacing approximately 1,000 meters per  year, more than 60% of all meters 
throughout the City will be radio reads at the end of the 5 year period. 
 
 
EXPENDITURE SCHEDULE 
         
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Radio Read Meters 178,500 178,500 178,500 178,500 178,500 892,500

 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Renewal and 
Replacement Fund 

178,500 178,500 178,500 178,500 178,500 892,500

 
 

83



CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Water System Capacity Improvements   Water System Improvements 
 
PROJECT LOCATION     PROJECT MANAGEMENT
Citywide (see attached project graphics)   Engineering Services 
     
 
PROJECT DESCRIPTION          
The projects identified on the following pages are intended to improve and provide 
additional capacity to meet future demands projected for the City’s potable water system 
through larger diameter transmission mains and smaller diameter distribution main 
installations.  The projects scheduled for the upcoming five (5) year period from FY 2010 
though FY 2014 were included in the Water Master Plan that was approved by City 
Council on March 7, 2005.  The Master Plan identified and recommended a series of 
potable water infrastructure projects to upgrade the existing system while maintaining 
existing levels of service at projected future demand flows.     
 
During FY 2008-09 , water improvements was be completed on the 16-inch water main 
along SR426 coinciding with the FDOT road widening project.  Design and permits of 
alternative water main distribution system  improvements to allow the West Mitchell 
Hammock Water Plant to serve the entire City are anticipated to be complete with 
construction starting in Late FY 09.  This project is anticipated to cost less then half the 
previously designed 24-inch water main project along Mitchell Hammock Road and 
through Oviedo on the Park planned in FY 08-09.     
 
PROJECT JUSTIFICATION        
The Water/Wastewater Master Plan that was completed in April 2006 and further 
updated in 2008 through the water supply plan identifies and recommends a series of 
potable water infrastructure projects to upgrade the existing system while maintaining 
existing levels of service at projected future demand flows. The infrastructure 
improvements are intended to correct ex isting deficiencies and to accommodate 
expansion of the potable water system, while preserving the flexibility to adapt to future 
potential regulatory changes.  
 
In 2008, CPH Engineers initiated a hydraulic analysis of the City’s water distribution and 
water treatment systems including modeling the existing system with growth projected in 
the City‘s water supply plant.  The CPH analysis determined that utilizing the existing 
infrastructure with minor modifications would be more cost effective than building a new 
36 inch water main at an estimated cost of $3.2 million or a 24 inch main at an estimated 
cost of $2.5 million.  The report concluded that by using existing infrastructure with 
minimal improvements, the cost would be 70% less compared to constructing a new 36 
inch water main, while providing for the same high service demand improvements. 
 
The alternative improvements proposed will provide redundant water feeds and convert 
the AM Jones plant to a storage and booster pump station.  There are four major 
components to the alternative design and permit: 
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• Conversion of AM Jones to storage and re-pump station.  This will provide 1 
million gallons of remote storage water along with the pumps to minimize 
disruptions to service and improve pressure during high demand periods.  This 
will allow the highest quality water services for the entire utility customer base 
and will also free up the existing raw water main to be utilized as an 
interconnected potable water main. 

 
• Water main connections and interconnections to utilize an existing 20 inch raw 

water main for the AM Jones water Plant as a potable main.  This will allow the 
20 inch potable water line to eliminate peak demand restrictions in the existing 
potable water distribution system. 

 
• Design and permit a new raw water main from the Oviedo water plant site wells 

to the Mitchell Hammock plant.  This will allow wells currently servicing the AM 
Jones plant to serve the Mitchell Hammock water plant. 

 
• Design and permit a redundant potable water feed from the Mitchell Hammock 

water plant. This will minimize distribution and help maximize system pressure 
under peak demand conditions. 

 
On March 16, 2009, City Council approved a task order with CPH Engineers in the 
amount of $84,646 to prepare the design for the project elements described above.  
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL

Design 87,500 33,000 130,000 226,000 0 476,500
Construction 1,377,755 256,000 0 471,000 830,000 2,934,755
TOTAL 1,465,255 289,000 130,000 697,000 830,000 3,411,255
 
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Water Impact Fees 313,500 289,000 130,000 697,000 830,000 2,259,500
2007 Revenue Bond  
Proceeds  

1,151,755  1,151,755

Total 1,465,255 289,000 130,000 697,000 830,000 3,411,255
 
On October 15, 2007, the City Council approved the issuance of $3.75 million in utility 
revenue bonds to finance the Mitchell Hammock water main upgrade.  Because the 
construction costs for the raw water line conversion will be substantially lower than 
originally planned, the remaining bond proceeds will be used to finance the City’s reuse 
water capacity payment to Seminole County (estimated at $1.4 to $1.9 million). 
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FY 2009-10 Projects           Estimated Cost 
 
Mitchell Hammock Water Main Upgrade 

Construction: 
 12” Raw Water Main: Clonts to MH Plant        306,410 
 Conversion of Raw main and AM Jones       418,055 
 8” MH Main Oviedo Blvd to Div. St. (8”)       153,865 
 8” Interconnect: Alafaya Woods to Twin River        147,425 
 AM Jones: Convert to storage and re-pump sta.      126,000 

Sub-Total        1,151,755 
 
Carib and Tomoka 6-in Water Main Upgrade 

Design               13,000 
Construction              86,000 

 
Eyrie Dr. 8-inch Water Main      
 Design               53,000 
 
Sharon and Vicki Ct. 6-in Water Main Upgrade 
 Design               11,000 

Construction              71,000 
 

Emergency Interconnect between Oviedo & Winter Springs 
 Design               10,500  
 Construction              69,000 
 
Total           1,465,255 
 

 
FY 2010-11 Projects           Estimated Cost 

 
Franklin St. 8-inch Water Main 

Design               33,000 
Construction            110,000 

 
Eyrie Dr. 8-inch Water Main      
 Construction            146,000 
 
Total              289,000 
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FY 2011-12 Projects           Estimated Cost 
 
North Pine St. 10-in Water Main 

Design             130,000 
 
Total              130,000 
 
 
FY 2012-13 Projects          Estimated Cost 
 
North Pine St. 10-in Water Main 

Construction            471,000 
 
 
Lockwood Blvd. 16-in Water Main 

Design             226,000 
 
Total              697,000 
 
 
FY 2013-14 Projects           Estimated Cost 
 
Lockwood Blvd. 16-in Water Main 

Construction             830,000 
 
Total               830,000 
 
 
 
 
5 YEAR TOTAL          3,411,255 
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Wastewater System  
Improvements 



CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Wastewater Capacity      Wastewater System 
Improvements       Improvements  
   
PROJECT LOCATION     PROJECT MANAGEMENT
Citywide (see attached project listings)   Engineering Services 
   
 
 

PROJECT DESCRIPTION          
The Water/Wastewater Master Plan that was completed in April 2006 identifies and 
recommends a series of wastewater infrastructure projects to upgrade the existing 
system while maintaining existing levels of service at projected future demand flows.  
The projects recommended in the Master Plan are intended to expand the capacity of 
the City’s wastewater system through collection and transmission main installations.   
The priority listing of projects for the upcoming five (5) year period from FY 2009-10 
though FY 2013-14 is included on the following pages. 
 
The possibility of either building a wastewater treatment plant or securing additional 
capacity from an alternate source(s) may affect the 5-year planning schedule as 
presented.  
 
 
PROJECT JUSTIFICATION        
The infrastructure improvements are intended to correct existing deficiencies and to 
accommodate expansion of the wastewater sy stem, while preserving the flexibility to 
adapt to future potential regulatory changes. 
 
Initial projects designated for FY’s 2010 through 2012 include: 
 

• Force main upgrade along Oviedo Boulevard to increase operational capacity for 
anticipated flows from the early development of Oviedo on the Park. 

 
• Infrastructure improvements along Oviedo Boulevard from CR 419 south to the 

Aquatic Center lift station will redirect existing lift station flows from the Old 
Downtown and Avenue B.  

 
• Repair and upgrades to the master lift station adjacent to Florida Irrigation along 

Mitchell Hammock Road to ensure reliable operation in the future. 
 
The 16-inch force main along Mitchell Hammock from Oviedo Boulevard to the master 
lift station is scheduled for design in FY 2012-13 and construction in FY 2013-14 if 
Oviedo on the Park is developed at that time.  To the extent that construction of Oviedo 
on the Park is delayed, the proposed scheduling of the 16 inch force main will be 
adjusted accordingly.  
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PROJECT TITLE      PROJECT CATEGORY  
Wastewater Capacity      Wastewater System 
Improvements      Improvements   
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Engineering/Design 50,784 63,990 227,246  342,020
Construction  691,395 137,800 472,694 1,756,458 3,058,347
TOTAL 50,784 691,395 201,790 699,940 1,756,458 3,400,367
 

 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Wastewater Impact  
Fees 50,784 691,395 201,790 472,694  1,416,663
Revenue Bond  
Proceeds 227,246 1,756,458 1,983,704
TOTAL 50,784 691,395 201,790 699,940 1,756,458 3,400,367
 
The level of impact fee collections will determine whether Wastewater Impact Fees are 
sufficient to fund the projects listed herein.  Current revenue estimates indicate that 
impact fee revenue will be sufficient through FY 2012-13 to fund the projects listed 
below.   
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Wastewater System Improvements 
Project Listings by Fiscal Year 

 
 
FY 2009-10 Projects      Estimated Cost  
 

Downtown Lift Station Reroute to Oviedo Blvd.  
(Division St. 10-inch Force Main) 
 

Design        50,784 
 

Total             $50,784 
 

FY 2010-11 Projects       
 
Downtown Lift Station Reroute to Oviedo Blvd.  
(Division St. 10-inch Force Main) 
 
 Construction       394,765 
 

Master Lift Station Rehabilitation and Pump Upgrades 
 

 Construction       296,630 
 

Total             $691,395 
 

FY 2011-12 Projects       
 

Oviedo Blvd. 12-inch force main 
 

Design            3,180  
Construction       137,800 

 

Kingbridge East Lift Station Pump Upgrades 
 

 Design          15,950 
          
Kingsbridge East 8-inch Force Main Re-route  
(East Mitchell Hammock) 
 

 Design           44,860 
 
     Total              $201,790 
 

FY 2012-13 Projects       
 
Kingbridge East Lift Station Pump Upgrades 
 

 Construction       123,985 
  
Kingsbridge East 8-inch Force Main Re-route  
(East Mitchell Hammock)  
 

 Construction       348,709 
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Wastewater System Improvements 
Project Listings by Fiscal Year 

 
 
 
FY 2012-13 Projects (cont.)     Estimated Cost  
 
East Mitchell Hammock 16-inch Force Main  
from Oviedo Blvd. to Master Lift Station 
 
 Design        227,246 
 

     Total             $699,940 
 
 
FY 2013-14 Projects       
 

East Mitchell Hammock 16-inch Force Main  
from Oviedo Blvd. to Master Lift Station 
 
 Construction               1,756,458  
           
     Total                     $1,756,458 
 
 
 
5 YEAR TOTAL              $3,400,367 
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Reclaimed Water  
System Improvements 



CAPITAL PROJECT DETAIL 
 
PROJECT TITLE      PROJECT CATEGORY  
Reclaimed Distribution System    Reclaimed Water  
Infrastructure       System Improvements  
 
PROJECT LOCATION     PROJECT MANAGEMENT
Residential Areas as Shown    Engineering Services  
In the Attached Project Listings    
 
 
PROJECT DESCRIPTION          
A planned 5 year investment to construct a reclaimed water distribution system to 
serve as an alternative water source fo r residential irrigation based upon a Master 
Plan completed in April 2006.  The planned re claimed water distribution system that 
would be constructed over the next 5 years would serve approximately 2,700 
residential units and almost 2,300 customers or about 25% of the existing reclaimed 
water customer base.  Once all improv ements to the distri bution system are made 
over the next 5 years, average daily demand for reclaimed water from 14 
neighborhoods will be approximately 1.7 million gallons per day.   
 
To date, reclaimed infrastructure impr ovements have been comple ted in Phase 1 of 
Kingsbridge West, Lake Rogers, Easton Park and the Chapman subdivisions.  
Through the end of May, 2009, approximately 660 cust omers or 60% of 1,100 
potential customers  have connected to t he reclaimed system.  Also through the end 
of May, approximately 41 million gallons  of reclaimed water was used, and 
conversely a commensurate amount of potable water was saved or reduced.       
 
 
PROJECT JUSTIFICATION        
The City of Oviedo, not unlike all utility providers throughout Florida, is under 
mandate from the Water Management Distric t to reduce groundwater withdrawals.  
Because landscape irrigation is the primary factor contributing to demand for potable 
water consumption, the City is being requir ed (as are all cities and counties in the 
State of Florida), to utilize alternative water sources (such as reclaimed water) for 
irrigation purposes as one solution for reducing potable water demand.   
 
A reclaimed water master plan was approv ed by City Council on April 4, 2006 to 
identify and recommend a series of reclaim ed water infrastructure projects to 
develop the City’s reclaimed water utility in  an effort to reduce the City’s potable 
water irrigation demand.   
 
The projects listed on the following pages were prioritized based upon proximity to 
planned or existing reclaimed transmission li nes, the economic feasibility to serve 
the development, and number of connections expected.  
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PROJECT TITLE      PROJECT CATEGORY  
Reclaimed Distribution System    Reclaimed Water  
Infrastructure     System Improvements 
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Engineering/Design  780,798  780,798
Construction 1,383,660 1,074,512 2,050,724 2,173,768 6,682,670
TOTAL 1,383,660 1,074,512 780,798 2,050,724 2,173,768 7,463,468
 
 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
SRF Loan Proceeds 1,383,660 1,074,512 780,798 2,050,724 2,173,768 7,463,468
 
Up to $7.5 million in low interest (i.e. below market), 20 year term loans were previously 
approved by City voters with reliance on the State Revolving Loan Program as the financing 
source, subject to available State funding.  Of the $7,440,000 in SRF loan proceeds, 
approximately $3,656,000 has been disbursed to date for construction of the main reclaimed 
transmission lines and several neighborhood distribution systems.   
 
On May 18,2009, the City Council approved an updated SRF loan application in the amount 
of $3.7 million.  This second loan was modified to reflect updated construction costs and full 
road restoration efforts not previously budgeted.  Approval will be dependent on the level of 
State funding made available to the SRF Loan Pr ogram.  Of the $3.7 million, approximately 
$294,000 has been approved  as “pre-construction funding” to offset the design and other 
miscellaneous costs incurred in FY 08-09 for Twin Rivers Phase I, Big Oaks and Alafaya 
Woods Section 17 & 18.  The City will need to apply for an additional SRF loan of $4.2 
million to complete the Twin Rivers distribution system in 2013 and 2014. 
 
The debt service payments on the SRF loan will be repaid from a combination of 
water/wastewater utility revenues (i.e. from water/sewer rates) and water impact fees.  By 
FY 2013-14, total annual debt service payments on the entire (authorized) SRF loan of $7.4 
million will be approximately $500,000.   
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PROJECT LISTING BY FISCAL YEAR 
 
 
FY 2009-2010        ESTIMATE COST 
 
Twin Rivers Phase 1 and Big Oaks (Construction)    $1,383,666 
 
 
 
FY 2010-2011  
 
Alafaya Woods Section 17 & 18 (Construction)      1,074,512 
 
 
 
FY 2011-2012  
 
Twin Rivers Remainder Retrofit (Design)         780,798 
 
 
 
FY 2012-2013  
 
Twin Rivers Remainder Retrofit - Phase 1 (Construction)    2,050,724 
 
 
 
FY 2013-2014  
 
Twin Rivers Remainder Retrofit - Phase 2 (Construction)    2,173,768 
 

 
 

5 YEAR TOTAL                  $7,463,468 
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CAPITAL PROJECT DETAIL 
 
PROJECT TITLE           PROJECT CATEGORY
Reclaimed Water System:          Reclaimed Water  
Infrastructure Capacity Payment         System Improvements 
 
PROJECT LOCATION         PROJECT MANAGEMENT
Iron Bridge Wastewater Treatment Facility       Engineering Services  
 
 
PROJECT DESCRIPTION          
The supply of reclaimed water is deriv ed from the City of Orlando’s Iron Bridge 
Wastewater Treatment Fa cility through an agreement bet ween the City of Oviedo 
and Seminole County.  That agreement provi des for up to 3 million gallons per day 
of reclaimed water to be supplied to the Cit y.  The City is obligated to pay Seminole 
County for capacity improvements that have been constructed in prior years at the 
Iron Bridge Wastewater Facility to allow fo r reclaimed water production.  The City’s 
share of the infrastructure improvements is estimated at $1,400,000 to $2,000,000.  
The exact amount is being determined by Se minole County and is expected to be 
finalized in 2009. 
 
 
PROJECT JUSTIFICATION        
The City of Oviedo, not unlike all utility providers throughout Florida, is under 
mandate from the Water Management Distric t to reduce groundwater withdrawals.  
Because landscape irrigation is the primary factor contributing to demand for potable 
water consumption, the City is being requir ed (as are all cities and counties in the 
State of Florida), to utilize alternative water sources (such as reclaimed water) for 
irrigation purposes as one solution for reducing potable water demand.   
 
Because the City of Oviedo does not have its own wastewater treatment facility, the 
City does not produce reclaimed water.  Consequently, the City requires a reliable 
supply of reclaimed water necessary to meet the current and projected demands of 
the reclaimed distribution system.   
 
 
EXPENDITURE SCHEDULE         
 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Reclaimed Water 
Infrastructure Capacity 
Payment 1,700,000  1,700,000

 
FUNDING SCHEDULE       
 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 

Series 2007 Bond  
Proceeds 1,700,000  1,700,000
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STORMWATER IMPROVEMENTS

FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL
Funding Sources
Fund Balance 694,025       316,652       455,425       279,459       -                   1,745,561    
Stormwater Utility Fee 285,000       240,000       196,000       223,000       136,198       1,080,198    

Total Revenues 979,025       556,652       651,425       502,459       136,198       2,825,759    

Stormwater Infrastructure Improvements
     - Aulin Ave South 791,499       -                   -                   -                   -                   791,499       
     - Willa Lake Circle 62,526         267,356       -                   -                   -                   329,882       
     - Alafaya Woods Blvd Culvert -                   69,879         289,837       -                   -                   359,716       
     - Beckstrom Drive - Stout Ct. -                   52,171         161,216       -                   -                   213,387       
     - Pearson to Conley Ditch -                   38,496         94,671         226,219       -                   359,386       
     - Timberwood Trail Pond -                   -                   63,901         82,691         -                   146,592       
     - Aulin Ave North -                   -                   14,536         95,663         -                   110,199       
     - Station Street -                   -                   14,758         53,976         -                   68,734         
     - East Franklin Street Culvert -                   -                   12,506         43,910         -                   56,416         
     - Mitchell Hammock Rd. Ditch (East) -                   -                   -                   -                   72,554         72,554         
     - Mitchell Hammock Rd. Ditch (West) -                   -                   -                   -                   36,719         36,719         
     - King Street Pond -                   -                   -                   -                   15,842         15,842         
     - Dorrel Court -                   -                   -                   -                   11,083         11,083         
     - Stormwater Conveyance System Analysis 125,000       128,750       -                   -                   -                   253,750       
Subtotal: Stormwater Improvements 979,025       556,652       651,425       502,459       136,198       2,825,759    

Total: Stormwater Improvements 979,025       556,652       651,425       502,459       136,198       2,825,759    
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CAPITAL PROJECT DETAIL 
 

PROJECT TITLE     PROJECT CATEGORY  
Stormwater Infrastructure    Stormwater Improvements 
(Master Plan) Improvements        
 
PROJECT LOCATION     PROJECT MANAGEMENT
Citywide (see attached project listing)  Engineering Services 
          
PROJECT DESCRIPTION        
  
Over the next 5 years, design, land acquisition, and construction activities are planned for 
the next 12 of the 42 total drainage improvem ent projects identified in the City’s 
Stormwater Master Plan approved by the City Council in April 2005.  The larger proportion 
of recommended projects are to retrofit and replace infrastructure in older developments 
that are located in the central, north, and west portions of the City.  The listing of drainage 
projects scheduled for the upcoming five year period of FY 2009-10 through FY 2013-14 
are included on the following pages.   
 
Included in the project list is an engineering analysis of the City’s primary stormwater 
conveyance system.  This engineering study  will evaluate and provide remediation 
solutions for 100 year flood elevations (in support of the City’s Community rating System), 
Basin Management Action Plan for total maximum daily load (TMDL) reductions and 
National Pollution Discharge Elimination System (NPDES).  Both the BMAP and NPDES 
are Federal and State Mandates. 
 
PROJECT JUSTIFICATION        
The Stormwater Master Plan provided the City with an evaluation of existing drainage 
problems and maintenance-related issues.  The improvements are intended to resolve 
persistent and serious flooding problems for both present and future land use conditions.   
 
The projects were prioritized based on the following weighted criteria: 1) flood 
abatement/reduction, 2) community benefit, 3)  water quality improvement, 4) City 
maintenance reduction and 5) aesthetic improvement.  Annual re-evaluations of priorities 
and cost estimates will be performed, which may alter these priorities and schedules.  
 
 
EXPENDITURE SCHEDULE         

 
Project Cost Elements FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Engineering 187,526 276,776 87,018 0 136,198 687,518
Land Acquisition 0 12,520 18,683 95,663 0 126,866 
Construction 791,499 267,356 545,724 406,796 0 2,011,375 
TOTAL 979,025 556,652 651,425 502,459 136,198 2,825,759

 
FUNDING SCHEDULE       

 
Source of Funding FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 TOTAL 
Stormwater Utility Fee 
and Fund Balance 979,025 556,652 651,425 502,459

 
136,198 2,825,759
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Stormwater Infrastructure 
Project List by Fiscal Year 

 
 

FY 2009-10 Projects   Estimated Cost  

Aulin Ave South  
   Construction   791,499
Willa Lake Circle/ Corbin Court  
   Engineering  62,526
Primary Stormwater Conveyance System Analysis  
   Engineering Study  125,000

Total: FY 2009-10   $979,025  
 
 
FY 2010-11 Projects     

 
Alafaya Woods Blvd Culvert  
   Engineering  69,879  
Willa Lake Circle/ Corbin Court  
    Construction  267,356
Beckstrom Drive- Stout Court  
     Engineering  39,651 
     Easement Acquisition  12,520
Pearson to Conley Ditch  
     Engineering  38,496 
Primary Stormwater Conveyance System Analysis  
     Engineering Study  128,750 

 
Total: FY 2010-11   $556,652  

 
FY 2011-12 Projects     

 
Alafaya Woods Blvd Culvert   
   Construction  289,837
Beckstrom Drive-Stout Ct.   
   Construction  161,216
Pearson to Conley Ditch   
   Construction  94,671
Timberwood Trail Pond   
   Engineering  45,218
   Easement Acquisition  18,683
Aulin Avenue North   
   Engineering  14,536  
Station Street   
   Engineering  14,758
East Franklin Street Culvert   
   Engineering  12,506  

Total: FY 2011-12  $651,425  
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Stormwater Infrastructure 
Project List by Fiscal Year 

 
 
FY 2012-13 Projects    Estimated Cost  

Pearson to Conley Ditch  
   Construction  226,219 
Timberwood Trail Pond  
   Construction  82,691
Aulin Avenue North   
   Land Acquisition  95,663
Station Street  
   Construction  53,976
East Franklin Street Culvert  
   Construction  43,910

 
Total: FY 2012-13  $502,459  

   
   
   
FY 2013-14 Projects 

 
Mitchell Hammock Road Ditch (East)  
   Engineering  72,554
Mitchell Hammock Road Ditch (West)  
   Engineering  36,719
King Street Pond  
   Engineering  15,842
Dorrel Court  
   Engineering  11,083
                                                                Total: FY 2013-14   $136,198  
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The City of Oviedo 
 



 
 
 
 
 
 
 
 
 
 

The road to success is always under construction.  
Lily Tomlin 

 
 
 
 
 
 
 
 
 
 

The City of Oviedo 
 
 
 
 
 

It pays to plan ahead. It wasn't raining when Noah built the ark. 
Anonymous 
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